

Focus Area	Project	Lead Contact	Partners	Outputs	Outcomes	Target Dates	Current Status
Building External Capacity	Training for NYS BOCES	Evangelia		Training for NYS BOCES	BOCES staff can assist NY school districts with 3Ts	5/4/16, another to be scheduled	
Building External Capacity	Sustainable Jersey for Schools Webinar	Evangelia, Becky	WCB, OSP, SJS	Training for school district facilities staff on 3Ts (SJS schools)	Increased knowledge of lead in school DW and how to sample/monitor	early May	Canceled due to announcement from NJ that all NJ schools to be sampled starting Fall 2016
Building External Capacity	Training for NY state and local health depts	Becky	WCB, DWMIB, OGWDW, NYSDOH	Training webinar for state and local health depts on 3Ts guidance	Health depts can assist NY schools with 3Ts	summer	Negotiating contract task with Cadmus and OGWDW, hope to obligate funds by end of May and complete task/training by end of the summer
Building External Capacity	NJDEP Training	WCB	NJDEP		NJDEP staff can implement 3Ts in NJ schools		NJDEP is working on their own version of 3Ts guidance and working with labs and contractors to be able to test all public schools
Education/Outreach	Letter to Superintendents (NY, PR/VI?, NJ?)	Becky	OSP, PAD, WCB, States?	Letters out to all Superintendents and heads of school boards	Increased knowledge of lead in school DW and actions they can take	May	Letter for NY drafted, Judith reviewing, Becky compiling list of emails and addresses. Will base PR and VI off this letter. Waiting to hear from NJDEP on how to proceed in NJ.
Implementation	Camden Head Starts 3Ts	Evangelia, Becky	HHS/ACF	Implementation of 3Ts at 4 Camden Head Starts	HHS also trained on how to implement 3Ts	summer/fall 2016	Coordinating roles with ACF, have had initial discussion with Exec. Dir of Head Starts in Camden
Implementation	Cano Martin Pena Schools 3Ts	CEPD	WCB	Implementation of 3Ts at CMP schools	No lead in DW exposure at CMP schools		Need dates for everyone's availability for visit and training
Implementation	Ithaca Schools 3Ts				No lead in DW exposure at Ithaca schools		
Implementation	Newark Schools follow-up	NJDEP	WCB		No lead in DW exposure at Newark schools		
Internal Capacity	Training for CEPD staff	Evangelia		Training for CEPD staff	CEPD staff can implement 3Ts in PR/VI	early May	
Internal Capacity	Database of school DW status and PWS info	Becky	DESA, WCB, DWMIB	Database summarizing status of school district DW testing and remediation	Team can assess gaps, perform regular follow-up with districts and respond quickly to inquiries		
Internal Capacity	Plan for follow-up and exit strategy with districts			Process and schedule for checking in with school districts on sampling/monitoring/remediation, and exit strategy	No prolonged lead in DW exposure to schoolchildren		TBD

<b>Name</b>	<b>Div</b>	<b>Branch</b>	<b>Role</b>
Anderson, Arlene	CWD	DWMIB	PWS and HQ lead
Huertas, Evelyn	CEPD	MPCB	CMP MVD
Laborde, Ivette	CEPD	MPCB	PR schools
Maddaloni, Mark	ORA	OSP	Toxicologist, Newburgh MVD
Martin, John	PAD		press officer
Martinez, Jorge	CEPD	MWPB	3Ts technical lead
May, Jennifer	PAD		EE contact
Nunez, Myrek	CEPD	MWPB	3Ts technical lead
Ofrane, Becky	ORA	OSP	Schools Coordinator
Pabst, Doug	CWD	DWMIB	PWS and HQ lead
Palagian, Evangelia	DECA	WCB	3Ts Coordinator and technical lead
Pendse, Sabina	ORA	OSP	Camden MVD
Smieszek, Erwin	DESA	MAB	sampling team
Tran, Thuan	DESA	MAB	sampling team