

Ruth Prince Self-Assessment April 6, 2017

PROJECT	STATUS	2017 REMEDY DECISION
Akzo Nobel (former) Supresta Facility PCB project, Gallipolis Ferry, WV	Response to EPA comments due mid-April; to assess for potential transfer back to Toxics Branch	
*Amtrak SFFS/Risk Assessment	To be received by June 30	
Atlantic Research Corporation Gainesville Site Ecological Risk Assessment	Timeframe unknown, but expect portions of ERA will need review	
Chemours PRW CMS	Completed	Yes
Honeywell Delaware Valley Works Supplemental Sampling Report	Received, to complete review by April 28	
Honeywell Delaware Valley Works Supplemental Pathway Investigation Results Report	Received, to complete review by April 28	
Lockheed Martin Bioaccumulation Study Report	Not yet received	
Pfizer Darbytown Road RFI/CMS Ecological Risk Assessment	Received, to complete review by April 17, 2017	
Thompson Pool (former), Huntington, WV	Response to EPA comments due end of April; to assess for potential transfer back to Toxics Branch	
Tradepoint Atlantic B22 Response and Development Work Plan	Review completed March 29, 2017	
Tradepoint Atlantic A3-1 Response and Development Work Plan	Soon to arrive, to complete review in April	
Union Carbide Institute HPH and Tank 1010 Pore Water Characterization Report	Review completed March 14, 2017	?

Union Carbide Institute Groundwater to Surface Water and Sediment Risk Evaluation Report	Received, will complete review in April	?
Union Carbide Institute Screening Level Human Health Risk Assessment	Received, will complete review April - May	?
Union Carbide Institute Updated Vapor Intrusion Risk Assessment	Received, will complete review May	?

* IAG funds are adequate to complete Amtrak project. Full amount most likely will not be completely used by 9/30/17, based on current estimates.