

TREASURE ISLAND BCT ACTION ITEMS

May 21, 2014

Item	Action Item	Lead	Due Date	Revised Due Date	Completed	Comments
SITE 12						
1	Navy will update the project schedule for Site 12 Phase III and provide it to Mr. Beck.	Navy Chris Yantos	06/25/14			As noted at the March 2014 BCT meeting. Schedule not yet available; contract is undergoing modification.
RADIOLOGICAL						
2	DTSC and CDPH will create a table to track which split samples have been collected and which samples will be needed in the future.	DTSC Medi Sunga	05/21/14			As noted at the January 2014 BCT meeting.
3	Navy will prepare a fact sheet for residents regarding the Site 12 radiological screening areas and other site controls such as dust suppression, air monitoring, etc.	Navy Keith Forman	Ongoing			As noted at the February 2014 BCT meeting.
4	Mr. Forman will meet with the Boys & Girls Club and notify the club of the Navy's plan to conduct a radiological survey near Site 30.	Navy Keith Forman	05/21/14			As noted at the March 2014 BCT meeting. Navy will contact the Boys & Girls Club closer to mobilization date (tentatively November 2014).
	The Final Status Survey Work Plan for Bigelow Court will be added to the Site Management Plan schedule.	Tetra Tech Jessica O'Sullivan	03/13/14		03/04/14	As noted at the February 2014 BCT meeting.
	Navy will distribute the radiological presentation given by Danielle Janda at the February RAB meeting.	Navy Danielle Janda	03/12/14		02/26/14	As noted at the February 2014 BCT meeting.
MISCELLANEOUS						
	The BCT members will check their schedules for June 10, 2014 as a possible meeting date for the HRASTM at the DTSC offices in Berkeley.	Navy Dave Clark	04/23/14		04/23/14	As noted at the April 2014 BCT meeting. Meeting has since been scheduled for June 18.
	Mr. Stensby will e-mail the citizen inquiry to Dr. Singh and Ms. Majhail.	CDPH Sheetal Singh	05/21/14		04/17/14	As noted at the April 2014 BCT meeting.
	Ms. O'Sullivan will update the contact list and send it out to the BCT.	Tetra Tech Jessica O'Sullivan	05/21/14		05/06/14	As noted at the April 2014 BCT meeting.

Notes:

✓ Gray shading and/or check mark indicates action item is complete.
 BCT Base Realignment and Closure Cleanup Team
 CDPH California Department of Public Health
 DTSC Department of Toxic Substances Control
 RAB Restoration Advisory Board
 RASO Radiological Affairs Support Office

RI Remedial Investigation
 RTC Response to comments
 SF PUC San Francisco Public Utilities Commission
 TBD To be determined
 TIDA Treasure Island Development Authority
 YBI Yerba Buena Island