

FRANÇOIS, Denis

From: New England Shipping - TC <ops@newenglandshipping.com>
Sent: woensdag 28 januari 2015 20:31
To: OPS.PMAXLUX Inbox; FRANÇOIS, Denis; 'Pereira, Mark'; william.young@pseg.com; robert.messmer@pseg.com; robert.sosnowski@pseg.com; karl.wintermeyer@pseg.com; thomas.copus@pseg.com; paul.bishopjr@pseg.com; cynthia.gailey-dante@pseg.com; 'DAVE DOMOGALA'; ops@cslbos.com; rvarnes@cslbos.com; rsharma@cslbos.com; 'Nick Kozma'
Cc: beltunloader@Klaveness.com; 'Barkald'; 'Rob Beighau'; bruce@morantug.com; dryops@morantug.com; 'Lowlands Queen'; 'NYH Operations'; NewHaven@amspecllc.com; 'Courtney Vincent'
Subject: OGV Lowlands Queen & TV Barkald / Bridgeport / Update

1430 – 01/28/2015

To: CLDN Cobelfret
To: PSEG
To: CSL
Cc: Moran
Cc: Master, M/V Barkald
Cc: Master, M/V F.D. Angelica
Fm: New England Shipping
Re: OGV Lowlands Queen & TV Barkald / Bridgeport / Update

Good day – Master presently giving eta Pt Judith P/S **2200hrs/29 January**. At this time expect pilot to board on arrival for anchoring Bridgeport Lightering area around 0500hrs/30 January.

TV Barkald is presently in Bridgeport. Due to weather conditions, transloading of vessel currently in Bridgeport has been delayed. Expect transloading of OGV Lowlands Queen to commence 01-02 February reverting.

Barge "Bridgeport" will be in Bridgeport and available.

ETC/D for OGV Lowlands Queen on/abt 04-05 February reverting.

We will keep you well advised all prospects in due course.

Brgrds,
Tom Cashman
New England Shipping
Tel: 203-301-3333