

**EPA / PWT Contract Status Meeting**  
**February 11, 2014**  
**10.00 a.m.**  
**EPA office, Helena**

**Attendees:**

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Office Manager

**Agenda:**

1. Overall Contract
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. WA132 – East Helena – Fund-lead Remedial Design
8. WA133 – Mouat – Fund-lead ROD
9. Pending WA – BN Somers
  - Spoke with Diana
  - PWT can include historical Tt team members if appropriate
10. Future Opportunities
  - Flat Creek IMM Remedial Design
    - OU1: RD to continue with Removal program
    - Watershed to get started – Kris Edwards is RPM
  - Smurfit-Stone Container Corp/Frenchtown
    - Listing still pending public comment period, scheduled Spring 2014
    - Sarah Sparks – RPM
    - PRP lead – EPA enforcement
    - PWT Helena office has been in communication with Sarah
  - West Side Soils (Butte)
    - Possible start in 2014
    - Funding is available, work load allocation considerations for current RPM staff (Sarah?)
  - Rocker
    - Nikia Green is RPM
    - CDM is performing groundwater evaluation
  - Columbia Falls Aluminum Plant
    - PA/SI through Site Assessment program, results expected in Spring 2014
  - Phillipsburg
    - Site Assessment is interested in this district
  - Black Pine
    - State is interested and has ASARCO money
    - Trust owns the property
    - State is doing work right now
    - PA/SI in the next year
  - Others??
11. Next meeting – Tuesday, February 25, 2014 10:00 a.m.