

EPA / PWT Contract Status Meeting
January 27, 2015
9:00 a.m.
EPA office, Helena

Attendees:

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Program Manager

Agenda:

1. Overall Contract
 - THANK YOU to Jodi/Susan and RPMs for the WAFs and reasonable due dates for the WP/CE
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. WA132 – East Helena – Fund-lead Remedial Design
8. WA133 – Mouat
 - Status update?
9. Future Opportunities
 - BN Somers
 - Roger – RPM
 - PWT can include historical Tt team members if appropriate
 - Flat Creek IMM Remedial Design
 - OU1: RD to continue with Removal program
 - Watershed to get started – Kris Edwards is RPM
 - Smurfit-Stone Container Corp/Frenchtown
 - Good faith offer rec'd in December needs further negotiation
 - Sarah Sparks – RPM
 - PWT Helena office continue to be in communication with Sarah
 - West Side Soils (Butte)
 - Funding is available, work load allocation considerations for current RPM staff
 - Rocker
 - Nikia Green – RPM
 - CDM is performing groundwater evaluation
 - Columbia Falls Aluminum Plant
 - EPA preparing a listing package for possible spring 2015
 - General notice letters going out soon
 - Mike Cirian - RPM
 - Analytical results report showed elevated cyanide in residential well, removal continuing investigation
 - Phillipsburg
 - Site Assessment is interested in this district
 - Black Pine
 - State is interested and has ASARCO money
 - Trust owns the property
 - State is doing work right now
 - PA/SI in the next year
 - Others??
10. Next meeting – Tuesday, February 10, 2015 9:00 a.m.