

EPA / PWT Contract Status Meeting
April 30, 2013
10:00 a.m.
PWT office, Helena

Attendees:

- Joe Vranka, EPA – Superfund Branch Chief
- Ram Ramaswami, PWT – RAC2 Program Manager
- Catherine LeCours, PWT – Montana Office Manager

Agenda:

1. Overall Contract
2. WA117 – Carpenter Snow Creek/Neihart Community Soils – Remedial Design
3. WA122 – Lockwood Solvent – Beall Operable Unit – Fund-lead Remedial Design
4. WA124 – ACM – PRP RI/FS Oversight (AR portion)
5. WA126 – Lockwood Solvent – PRP RD Oversight
6. WA127 – ACM – PRP RI/FS Oversight (BNSF portion)
7. Future Opportunities
 - Flat Creek IMM Remedial Design
 - OU1: RD to continue with Removal program
 - Watershed to get started – Kris Edwards is RPM
 - East Helena Remedial Design/Remedial Action documentation support
 - Still on radar for SOW for RD/RA and database management
 - Additional coordination with BNSF
 - Smurfit-Stone Container Corp/Frenchtown
 - Governor's letter received supporting listing in April (Federal Register April 18)
 - RPM to be determined
 - PRP lead – EPA enforcement
 - West Side Soils (Butte)
 - Possible start in 2014
 - Rocker
 - Nikia Green is RPM
 - CDM is performing groundwater evaluation
 - Mouat Industries
 - Funding status
 - RI/FS/Record of Decision
 - Columbia Falls Aluminum Plant
 - PA/SI through Site Assessment program
 - Phillipsburg / Black Pine
 - Site Assessment is interested in this
 - Others??
8. Next meeting – May 28 (Catherine is scheduled to be in the field May 14)