

**Table 1. Projected RI/FS Costs - November 2018 through 2021**  
**RI/FS, Columbia Falls Aluminum Company, LLC, Columbia Falls, Montana**

<b>PROJECTED RI/FS COSTS - November 2018 through 2021</b>					
<b>RI/FS Task</b>	<b>Nov - Dec 2018</b>	<b>2019</b>	<b>2020</b>	<b>2021</b>	<b>Total</b>
<b>Completion of Phase II Site Characterization</b>	\$248,246	\$249,462	\$0	\$0	\$497,708
<b>Completion of Risk Assessment</b>	\$95,145	\$304,213	\$0	\$0	\$399,358
<b>Completion of Remedial Investigation</b>	\$0	\$166,000	\$158,000	\$0	\$324,000
<b>Completion of Feasibility Study</b>	\$0	\$130,500	\$402,000	\$236,000	\$768,500
<b>RI/FS Total (November 2018 through 2021)</b>	<b>\$343,391</b>	<b>\$850,175</b>	<b>\$560,000</b>	<b>\$236,000</b>	<b>\$1,989,566</b>