

USEPA		RACS WORK ASSIGNMENT FORM		
1. WORK ASSIGNMENT INFORMATION				
Project Name: Columbia Falls Aluminum Plant		WA No.: 359-RSBD-A882	Revision No.: 1	
Activity: RS/BD	EP-W-05-049		Modification No.: (C.O. Use Only)	
Contractor: CDM FEDERAL PROGRAMS		Contractor Control No.:	Date:	
2. DESCRIPTION OF ACTION				
<input type="checkbox"/> New Work Assignment (Need WP for WA) Attach SOW /schedule Designate WAM	<input type="checkbox"/> Work Assignment Amendment Change in LOE or scope by task Add additional tasks or funds for increased activity	<input type="checkbox"/> Partial WP Approval <input type="checkbox"/> WP Disapproval <input checked="" type="checkbox"/> Final WP Approval <input type="checkbox"/> Amendment to Final WP Approval Approve change in LOE, scope or budget Approve additional tasks	<input type="checkbox"/> Technical Direction Memorandum Details on scope, budget or schedule Minor shift within SOW (no change in \$/LOE) Change in WAM <input checked="" type="checkbox"/> Set or revise Expenditure Limit	<input checked="" type="checkbox"/> Incremental Funding Fund approved WP <input type="checkbox"/> WA Closeout Notification Notify contractor to initiate WA closeout task. Revise EL after final invoice <input type="checkbox"/> Other (see comments)
3. BUDGET INFORMATION -- * FEES INCLUDED		Funding category _____ Action Code <u>BD</u> S/SID: A882		
<input type="checkbox"/> Completion Form WA <input checked="" type="checkbox"/> Term Form WA Total Funding Received (\$) _____		Approved Work Plan Budget LOE (Term WA only) (\$) _____		
		Expenditure Limit (EL) LOE (Term WA only) (\$) _____		
<h1>PBI / Ex. 4</h1>				
4. WA COMPLETION DATE		Current: 09/27/2017 Revised:		
5. EPA COMMENTS:				
THIS IS A TERM WORK ASSIGNMENT. THIS IS AN OPTION PERIOD WORK ASSIGNMENT THIS WAF APPROVES WORKPLAN DATED 2/22/2017 THIS WAF ADDS FUNDING OF \$ 100,000 DCN: LPV825 THIS WAF ESTABLISHES EXPENDITURE LIMITS MIKE CIRIAN IS THE WORK ASSIGNMENT MANAGER				
6. APPROVALS (Signatures)				
Contractor Site Manager/Date		EPA Remedial Project Manager/Date 3/23/17		
		MIKE CIRIAN <i>Richard Braun for</i>		
Contractor Regional Manager/Date		EPA Project Officer/Date 3/23/17		
		RICHARD BRAUN <i>Richard Braun</i>		
<input type="checkbox"/> Approved as Submitted <input type="checkbox"/> Approved With Changes <input type="checkbox"/> Not Approved		EPA Contracting Officer/Date		
		EVELYN STANLEY		

cc: