

Message

---

**From:** Cirian, Mike [Cirian.Mike@epa.gov]  
**Sent:** 4/19/2017 2:36:35 AM  
**To:** Gunnar Emilsson [EmilssonGR@cdmsmith.com]  
**Subject:** Re: CFAC schedule

Thanks Gunnar

Sent from my iPhone

On Apr 18, 2017, at 8:30 PM, Emilsson, Gunnar <[EmilssonGR@cdmsmith.com](mailto:EmilssonGR@cdmsmith.com)> wrote:

Hi Mike:

At the end of the meeting this afternoon, you asked me for a short summary of the draft milestones we agreed with CFAC/Roux. Here they are:

CFAC/Roux provides response to EPA and DEQ comments: May 26  
Conference call to discuss responses: May 30  
Revised Phase I DSR submittal: June 15  
EPA (possibly and DEQ) approval: July 28  
CFAC/Roux provides Baseline Eco/HH risk assessment work plans: September 29

Note that these are all discussion points, and may be subject to change.

**Gunnar Emilsson, P.G., P.E., BCEE**  
Project Manager  
CDM Smith  
50 West 14th St., Suite 200, Helena, MT 59601  
T: (406) 441-1422 F: (406) 449-7725 M: (406) 431-3982  
[emilssongr@cdmsmith.com](mailto:emilssongr@cdmsmith.com)  
[cdmsmith.com](http://cdmsmith.com)