

## **Vranka and Ekstrom Biweekly Meeting Notes – 3/14/17**

### **Anaconda – 302, 320, and 341**

- **302** - Provided additional comments to ADLC to clarify earlier comments to their soil handling QAPP under the Development Permit System. Reviewing AFFCo foundry Individual Site Work Plan, 2016 Domestic Well Data Summary Report, 2016 Annual Vegetation Monitoring Report, and revised Ground Water Management Plan.
- **320** - Conducting oversight on Warm Springs Creek and Smelter Hill.
- **341** – No activity.

### **Barker - 325**

- Met with agencies on March 10 to discuss FS strategy. Awaiting review comments on FS draft (expected 3/17).
- Will submit a new FS draft that only covers solids in OU1 (targeting end of April).

### **Butte – 349 and 350**

- Assisting with development of RD/RA work plans, compliance determination plan, and finalizing TI document and SW Characterization reports.
- Preparing Groundwater and Surface Water Interaction report.
- Attending technical meetings on a variety of topics (i.e., QAPP development, compliance determination plans, BRES document review).

### **Tenmile – 307 and 312**

#### **307**

- Continuing designs for Luttrell Water Treatment Passive Transition and Landmark Waste Haul projects.
- Beginning work on a COC loading tech memo for Monitor Creek based on 2015 data to help case for future work in Monitor Creek/Paupers Pit area.
- Weekly meetings with Dick and Tillman to discuss design progress.

#### **312**

- Processed final invoice for Northwind yard subcontract. Will release retainage this month.
- Will award the 2017 Basin Creek Mine snow removal subcontract this month.
- Preparing 2017 Luttrell Water Treatment Compliance Report and revising 2017 Luttrell Water Treatment QAPP.
- Attended USGS groundwater and surface water summary meeting on March 9, 2017

### **Rocker – 353**

- Waiting for EPA review on letter.

### **CFAC – 359**

- Working on review of the Phase I Site Characterization Data Summary Report. Comments due at the end of the month.
- Waiting on EPA approval of the work plan. Mike Cirian indicated that he approved it, and that it will be fully funded.