



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

1200 Sixth Avenue, Suite 900
Seattle, Washington 98101-3140

ENFORCEMENT &
COMPLIANCE ASSURANCE
DIVISION

August 6, 2019

Mark Larsen
Project Coordinator
ANCHOR QEA, LLC
1119 Pacific Avenue, Suite 1600
Tacoma, Washington 98402

Re: Time Extension for DeRuyter Manure Digester and NDN System
Administrative Order on Consent ("Consent Order")
Docket No. SDWA-10-2013-0080
Yakima Valley Dairies, Washington

Dear Mr. Larsen:

This responds to your July 3, 2019 letter, which requests an extension of time for completing the nitrification/denitrification (NDN) system at the DeRuyter Dairy. Based on the information provided in your letter and the progress that has been made, EPA hereby approves your additional one-month extensions of time regarding the NDN system completion and performance objective. Pursuant to Paragraph 14 of the Consent Order, the new due dates are:

- NDN system fully operational: August 1, 2019
- NDN system achieves and maintains 40% or greater removal of total nitrogen: February 1, 2020

In accordance with your letter, D&A Lagoons 1 and 2 must be lined in 2020.

You may contact me at (206) 553-6904, or your legal counsel may contact Jennifer MacDonald at (206) 553-8311, if you have any questions regarding this letter.

Sincerely,

A handwritten signature in black ink, appearing to read "Eric Winiacki".

Eric Winiacki
EPA Project Coordinator
Enforcement and Compliance Assurance Division

cc: Jennifer MacDonald
Rene Fuentes