

Message

From: Mark Larsen [mlarsen@anchoragea.com]
Sent: 9/13/2019 4:42:31 PM
To: Fuentes, Rene [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=3eb2a2e594934952b91ca7ade37262c5-Ruentes, Rene]
Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects
Attachments: ATT00001.txt

Thanks Rene

From: Fuentes, Rene <fuentes.rene@epa.gov>
Sent: Friday, September 13, 2019 8:21 AM
To: Mark Larsen <mlarsen@anchoragea.com>; Winiecki, Eric <winiecki.eric@epa.gov>; Clabaugh, Charles D. <clabaugh.charles@epa.gov>
Cc: Josh Sexton <jsexton@anchoragea.com>
Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

*Thanks Mark,
Got the information.*

Eric is out, so I am responding for him so you know information made it.

René

*René Fuentes P.E., P.H.G.
Hydrogeologist
USEPA Region 10
Laboratory Services and Applied Science Division
Risk Evaluation Branch
1200 Sixth Ave., LSASD, Mail Stop14-D12
Seattle, WA 98101*

phone: (206) 553-1599



From: Mark Larsen <mlarsen@anchoragea.com>
Sent: Thursday, September 12, 2019 1:17 PM
To: Winiecki, Eric <Winiecki.Eric@epa.gov>; Fuentes, Rene <fuentes.rene@epa.gov>; Clabaugh, Charles D. <clabaugh.charles@epa.gov>
Cc: Josh Sexton <jsexton@anchoragea.com>
Subject: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Eric, Rene and Don:

We've made good progress on the lagoon programs this week:

1. Cow Palace
 - Hilmes is mobilizing this week
 - Earthwork will be initiated next week
 - Anchor QEA met dam safety on-site yesterday; no concerns noted
 - No schedule changes at this time
2. Liberty
 - AgPro has completed 95% of the grading (consolidated lagoon 10 and lagoon 6)
 - We are firming up the schedule with NW linings for liner installation (liner is on site)
 - Currently expect lining completed in September; will provide any updates
 - Have updated the lagoon 6 document (with correct OMMP now attached)
3. DeRuyter
 - Good NDN operations ongoing
 - Collected another round of samples yesterday (weekly during September)
 - Expect another round of data from the lab today or tomorrow (will be included in monthly progress report)
 - Biogas market remains strong
4. Other
 - Final groundwater and DAFR reports are being sent over to you in hard copy tomorrow
 - No problems with 3rd quarter groundwater collection (completed this week)

Call or email with any questions or concerns.

Thank you,

Mark Larsen

Partner, Principal Scientist

mlarsen@anchoragea.com

Anchor QEA

1119 Pacific Ave, Suite 1600

Tacoma, Washington 98402

(206) 903-3359 Direct

(206) 310-2263 Cell