

Message

From: Mark Larsen [mlarsen@anchorqea.com]
Sent: 9/12/2019 8:16:35 PM
To: Winiecki, Eric [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=45fa974e305b49cd8af513001a800543-Winiecki, Eric]; Fuentes, Rene [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=3eb2a2e594934952b91ca7ade37262c5-Ruentes, Rene]; Clabaugh, Charles D. [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=d5f0df593d0d4ec48113379fb36010bb-Clabaugh, C]
CC: Josh Sexton [jsexton@anchorqea.com]
Subject: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Eric, Rene and Don:

We've made good progress on the lagoon programs this week:

1. Cow Palace
 - Hilmes is mobilizing this week
 - Earthwork will be initiated next week
 - Anchor QEA met dam safety on-site yesterday; no concerns noted
 - No schedule changes at this time
2. Liberty
 - AgPro has completed 95% of the grading (consolidated lagoon 10 and lagoon 6)
 - We are firming up the schedule with NW linings for liner installation (liner is on site)
 - Currently expect lining completed in September; will provide any updates
 - Have updated the lagoon 6 document (with correct OMMP now attached)
3. DeRuyter
 - Good NDN operations ongoing
 - Collected another round of samples yesterday (weekly during September)
 - Expect another round of data from the lab today or tomorrow (will be included in monthly progress report)
 - Biogas market remains strong
4. Other
 - Final groundwater and DAFR reports are being sent over to you in hard copy tomorrow
 - No problems with 3rd quarter groundwater collection (completed this week)

Call or email with any questions or concerns.

Thank you,

Mark Larsen

Partner, Principal Scientist
mlarsen@anchorqea.com

Anchor QEA

1119 Pacific Ave, Suite 1600
Tacoma, Washington 98402
(206) 903-3359 Direct
(206) 310-2263 Cell