

Message

---

**From:** Fuentes, Rene [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=3EB2A2E594934952B91CA7ADE37262C5-RUENTES, RENE]  
**Sent:** 9/13/2019 3:20:53 PM  
**To:** Mark Larsen [mlarsen@anchorqea.com]; Winiecki, Eric [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=45fa974e305b49cd8af513001a800543-Winiecki, Eric]; Clabaugh, Charles D. [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=d5f0df593d0d4ec48113379fb36010bb-Clabaugh, C]  
**CC:** Josh Sexton [jsexton@anchorqea.com]  
**Subject:** RE: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

*Thanks Mark,  
Got the information.*

*Eric is out, so I am responding for him so you know information made it.*

*René*

\*\*\*\*\*

*René Fuentes P.E., P.H.G.  
Hydrogeologist  
USEPA Region 10  
Laboratory Services and Applied Science Division  
Risk Evaluation Branch  
1200 Sixth Ave., LSASD, Mail Stop 14-D12  
Seattle, WA 98101*

*phone: (206) 553-1599*



\*\*\*\*\*

---

**From:** Mark Larsen <mlarsen@anchorqea.com>  
**Sent:** Thursday, September 12, 2019 1:17 PM  
**To:** Winiecki, Eric <Winiecki.Eric@epa.gov>; Fuentes, Rene <fuentes.rene@epa.gov>; Clabaugh, Charles D. <clabaugh.charles@epa.gov>  
**Cc:** Josh Sexton <jsexton@anchorqea.com>  
**Subject:** DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Eric, Rene and Don:

We've made good progress on the lagoon programs this week:

1. Cow Palace
  - Hilmes is mobilizing this week
  - Earthwork will be initiated next week
  - Anchor QEA met dam safety on-site yesterday; no concerns noted

- No schedule changes at this time
- 2. Liberty
  - AgPro has completed 95% of the grading (consolidated lagoon 10 and lagoon 6)
  - We are firming up the schedule with NW linings for liner installation (liner is on site)
  - Currently expect lining completed in September; will provide any updates
  - Have updated the lagoon 6 document (with correct OMMP now attached)
- 3. DeRuyter
  - Good NDN operations ongoing
  - Collected another round of samples yesterday (weekly during September)
  - Expect another round of data from the lab today or tomorrow (will be included in monthly progress report)
  - Biogas market remains strong
- 4. Other
  - Final groundwater and DAFR reports are being sent over to you in hard copy tomorrow
  - No problems with 3<sup>rd</sup> quarter groundwater collection (completed this week)

Call or email with any questions or concerns.

Thank you,

**Mark Larsen**

Partner, Principal Scientist

[mlarsen@anchorgea.com](mailto:mlarsen@anchorgea.com)

**Anchor QEA**

1119 Pacific Ave, Suite 1600

Tacoma, Washington 98402

**(206) 903-3359 Direct**

**(206) 310-2263 Cell**