

Message

---

**From:** James Dotchin [jdotchin@ndep.nv.gov]  
**Sent:** 10/26/2017 5:42:51 PM  
**To:** Fong, Alison [fong.alison@epa.gov]  
**Subject:** RE: SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

So he left wriggle room and hung everything on LVP's schedule. I am sure it was to eliminate any liability to SNWA.

---

**From:** Fong, Alison [mailto:fong.alison@epa.gov]  
**Sent:** Thursday, October 26, 2017 10:38 AM  
**To:** James Dotchin <jdotchin@ndep.nv.gov>  
**Subject:** RE: SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

Thanks, JD. The Las Vegas Paving baseline schedule that would be shared and meeting between all parties that Zach mentions in his email all refers to the meeting last week, correct?

Alison Fong  
U.S. Environmental Protection Agency  
Region 9, RCRA Branch  
75 Hawthorne Street (LND-4-3)  
San Francisco, CA 94105  
(415) 972-3065 | [fong.alison@epa.gov](mailto:fong.alison@epa.gov)

---

**From:** James Dotchin [mailto:jdotchin@ndep.nv.gov]  
**Sent:** Thursday, October 26, 2017 10:32 AM  
**To:** Fong, Alison <[fong.alison@epa.gov](mailto:fong.alison@epa.gov)>  
**Subject:** FW: SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

Alison,  
This is the 8/24/17 e-mail I mentioned yesterday at the meeting from SNWA. We received the schedule mentioned below last Thursday.  
JD

---

**From:** Zach Hills [mailto:[zach.hills@snwa.com](mailto:zach.hills@snwa.com)]  
**Sent:** Thursday, August 24, 2017 6:44 AM  
**To:** Andrew Steinberg <[andrew.steinberg@lepetomaneinc.com](mailto:andrew.steinberg@lepetomaneinc.com)>  
**Cc:** James Carlton Parker <[jcarltonparker@ndep.nv.gov](mailto:jcarltonparker@ndep.nv.gov)>; Steve Clough <[steve.clough@nert-trust.com](mailto:steve.clough@nert-trust.com)>; Alan Pineda <[alan.pineda@ndep.nv.gov](mailto:alan.pineda@ndep.nv.gov)>; Weiquan Dong <[wdong@ndep.nv.gov](mailto:wdong@ndep.nv.gov)>; Jeffrey Kinder <[jkinder@ndep.nv.gov](mailto:jkinder@ndep.nv.gov)>; Dan Pastor <[Dan.Pastor@tetrattech.com](mailto:Dan.Pastor@tetrattech.com)>; James Dotchin <[jdotchin@ndep.nv.gov](mailto:jdotchin@ndep.nv.gov)>; Jay A. Steinberg, President <[trustee.president@lepetomaneinc.com](mailto:trustee.president@lepetomaneinc.com)>; Donald Bittle <[Donald.Bittle@snwa.com](mailto:Donald.Bittle@snwa.com)>; Ryan Pearson <[ryan.pearson@lvvwd.com](mailto:ryan.pearson@lvvwd.com)>; Laura Browning <[Laura.Browning@lvvwd.com](mailto:Laura.Browning@lvvwd.com)>  
**Subject:** RE: SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

Andy,  
No sooner than a January 1, 2018 pumping date seems like a *reasonable* target; however, as indicated in your email, SNWA can make no such commitment until we (SNWA) receive a baseline schedule from Las Vegas Paving Corp. (pending SNWA Contractor). Rest assured, once SNWA issues limited notice to proceed and receives an approved baseline schedule from Las Vegas Paving Corp., SNWA will not only share baseline schedule with NDEP and NERT, but also initiate a meeting between all parties to discuss anticipated milestone dates.

Thanks,

## Zachary Hills

Southern Nevada Water Authority  
100 City Parkway, Suite 700  
Las Vegas, NV 89106  
Phone: 702-875-7033  
Email: [zach.hills@snwa.com](mailto:zach.hills@snwa.com)

---

**From:** Andrew Steinberg [<mailto:andrew.steinberg@lepetomaneinc.com>]

**Sent:** Thursday, August 24, 2017 6:21 AM

**To:** Zach Hills <[zach.hills@snwa.com](mailto:zach.hills@snwa.com)>

**Cc:** James Carlton Parker <[jcarltonparker@ndep.nv.gov](mailto:jcarltonparker@ndep.nv.gov)>; Steve Clough <[steve.clough@nert-trust.com](mailto:steve.clough@nert-trust.com)>; Alan Pineda <[alan.pineda@ndep.nv.gov](mailto:alan.pineda@ndep.nv.gov)>; Weiquan Dong <[wdong@ndep.nv.gov](mailto:wdong@ndep.nv.gov)>; Jeffrey Kinder <[jkinder@ndep.nv.gov](mailto:jkinder@ndep.nv.gov)>; Dan Pastor <[Dan.Pastor@tetrattech.com](mailto:Dan.Pastor@tetrattech.com)>; JDotchin@ndep.nv.gov; Jay A. Steinberg, President <[trustee.president@lepetomaneinc.com](mailto:trustee.president@lepetomaneinc.com)>

**Subject:** {EXTERNAL} Re: SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

Zach:

Good morning.

I echo JD's email - seeing as things tend to get crazy as the end of year approaches, I'd like to make sure we get a meeting on the calendar with LVP as soon as possible after they submit their initial schedule to SNWA as we discussed during our tour last week. Once you feel this can be coordinated, please reach out to us so we can line it up.

In addition, during our tour, it was indicated that the realistic earliest water treatment readiness date is January 1, 2018. Unless we hear otherwise from you, this remains our target. If you would like to discuss this, please feel free to call me directly.

Glad the project is moving forward!

Thank you,

Andrew W. Steinberg  
Vice President, Operations | LE PETOMANE, INC  
Direct 312.498.2800 | Fax 312.276.4939  
35 E Wacker Dr, Suite 1550, Chicago IL 60601  
[andrew.steinberg@lepetomaneinc.com](mailto:andrew.steinberg@lepetomaneinc.com)

On Aug 22, 2017, at 4:06 PM, James Dotchin <[jdotchin@ndep.nv.gov](mailto:jdotchin@ndep.nv.gov)> wrote:

Zach,

Thank you for sharing this with us, I am glad things are moving along as planned. I know LVP has completed some of the past projects.

After the SNWA Board Meeting on Sept 21<sup>st</sup> when it is official I would like to request a meeting with all parties involved with the Weir project to make sure we are all on the same page.  
Congratulations!

---

**From:** Zach Hills [<mailto:zach.hills@snwa.com>]

**Sent:** Tuesday, August 22, 2017 2:00 PM

**To:** Steve Clough ([steve.clough@nert-trust.com](mailto:steve.clough@nert-trust.com)) <[steve.clough@nert-trust.com](mailto:steve.clough@nert-trust.com)>; James Dotchin <[jdotchin@ndep.nv.gov](mailto:jdotchin@ndep.nv.gov)>; James Carlton Parker <[jcarltonparker@ndep.nv.gov](mailto:jcarltonparker@ndep.nv.gov)>; albert.jankowiak@cityofhenderson.com; gary.carter@ampac.us; Liz Bickmore ([Bickmore@ClarkCountyNV.gov](mailto:Bickmore@ClarkCountyNV.gov)) <[Bickmore@ClarkCountyNV.gov](mailto:Bickmore@ClarkCountyNV.gov)>; Todd Tietjen <[todd.tietjen@lvvwd.com](mailto:todd.tietjen@lvvwd.com)>; Kathy Flanagan <[kathy.flanagan@lvvwd.com](mailto:kathy.flanagan@lvvwd.com)>; Brandon Barrow - Clark County Parks & Recreation ([bbarrow@usbr.gov](mailto:bbarrow@usbr.gov)) <[bbarrow@usbr.gov](mailto:bbarrow@usbr.gov)>; Timothy Ricks <[tim.ricks@snwa.com](mailto:tim.ricks@snwa.com)>; Wilbanks, Jeffery <[jwilbanks@blm.gov](mailto:jwilbanks@blm.gov)> ([jwilbanks@blm.gov](mailto:jwilbanks@blm.gov)) <[jwilbanks@blm.gov](mailto:jwilbanks@blm.gov)>; Shera Miyashiro <[Shera.Miyashiro@lvvwd.com](mailto:Shera.Miyashiro@lvvwd.com)>; Richard Snelding <[richard.snelding@lvvwd.com](mailto:richard.snelding@lvvwd.com)>; Cheryl Styck <[Cheryl.Styck@lvvwd.com](mailto:Cheryl.Styck@lvvwd.com)>; Osvaldo Hernandez <[Osvaldo.Hernandez@lvvwd.com](mailto:Osvaldo.Hernandez@lvvwd.com)>; Beverly White <[beverly.white@snwa.com](mailto:beverly.white@snwa.com)>; Debbie Chuk; Dianja Duran <[dianja.duran@snwa.com](mailto:dianja.duran@snwa.com)>  
**Cc:** Ryan Pearson <[ryan.pearson@lvvwd.com](mailto:ryan.pearson@lvvwd.com)>; Donald Bittle <[Donald.Bittle@snwa.com](mailto:Donald.Bittle@snwa.com)>; Darren Keser <[Darren.Keser@lasvegaspaving.com](mailto:Darren.Keser@lasvegaspaving.com)>; Gregory Perkins <[gregory.perkins@lvvwd.com](mailto:gregory.perkins@lvvwd.com)>  
**Subject:** SNWA Contract No. 810W 01 C1 - Sunrise Mountain and Historic Lateral Weirs update\_contractor

We are pleased to inform you that Las Vegas Paving Corp. was the low bidder for the subject Contract. Pending SNWA Board approval, we (SNWA) plan to issue limited notice to proceed on Thus, Sept. 21<sup>st</sup>. This means Las Vegas Paving Corp. may initiate mobilization and commence vegetation clearing as early as mid-October, with a completion slated for mid-2019. A few key contacts for the project includes the following:

- Don Bittle; Engineering Project Manager/Construction Manager; 702- 822-3383; [donald.bittle@snwa.com](mailto:donald.bittle@snwa.com)
- Greg Perkins Lead Inspector; office: 702-822-3394, cell: 702-236-3766; [gregory.perkins@snwa.com](mailto:gregory.perkins@snwa.com)
- Zachary Hills; Engineer-of-Record; 702-875-7033; [zach.hills@snwa.com](mailto:zach.hills@snwa.com)

The three of us work closely to ensure this important project will run smoothly. Should you have any questions or concerns, please feel free to contact us.

Respectfully,

**Zachary Hills**

Southern Nevada Water Authority  
100 City Parkway, Suite 700  
Las Vegas, NV 89106  
Phone: 702-875-7033  
Email: [zach.hills@snwa.com](mailto:zach.hills@snwa.com)