



U. S. Steel
600 Grant Street
Pittsburgh, PA 15219-2719
412 438-1121

Environmental Affairs Department

March 28, 1995

Certified Mail No. P-302-764-724

Benjamin M. Cohan
Assistant Regional Counsel
U. S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

RECEIVED
APR 11 1995
Enforcement Programs Section
EPA Region III

Dear Mr. Cohan:

Re: **U. S. Steel - Clairton Works and Edgar Thomson Plant**
NO_x CEMs - Quarterly Progress Report
Docket No. CAA-III-049

Per Sec. III.9 of the Administrative Compliance Order, U. S. Steel hereby submits the Progress Report for NO_x CEM activities which occurred during the First Quarter 1995 (January 1 - March 31).

Clairton Works

February 8	Received CEM equipment for the boilers.
February 13	Began installation of CEMs on boilers.
February 17	Phase II Performance Test Protocol submitted to PaDER.
February 23	Received written approval from PaDER on the Phase II Protocol.
March 2	Received CEM equipment for Battery "B." All necessary equipment for the installation and operation of the required CEMs received.
March 14	Provided PaDER with 45-day advance written notification of Phase II performance test, which is scheduled to commence May 1 (USEPA copied on notice).

Edgar Thomson Plant

February 16	Began receiving equipment, and commenced installation of equipment.
February 23	Received all necessary equipment for the installation and operation of the required CEMs.
March 14	Submitted Phase II performance Test Protocol to PaDER.
March 20	Provided PaDER with 45-day advance written notification of Phase II Performance testing (USEPA copied on notice).

Please contact me (412/433-5918) if you have any questions.

Very truly yours,



Lorraine E. Guevara
Sr. Environmental Engineer

LEG/d(1.015)