

Message

From: Marabello, David [MarabelloDA@cdmsmith.com]
Sent: 12/18/2017 4:31:47 PM
To: LaPoma, Jennifer [LaPoma.Jennifer@epa.gov]; Franklin, Elizabeth A CIV USARMY CENWK (US) [Elizabeth.A.Franklin@usace.army.mil]; Wands, James [James.Wands@hdrinc.com]; Garland, Edward [Edward.Garland@hdrinc.com]; Warren Pinnacle Consulting Inc. (jclough@warrenpinnacle.com) [jclough@warrenpinnacle.com]; Frantz, Aaron [FrantzAR@cdmsmith.com]; Roberts, Keegan [robertsk@cdmsmith.com]; Cooke, Daniel W. [cookedw@cdmsmith.com]; Carpenter, Kristen [CarpenterKE@cdmsmith.com]; Scott Kirchner [kirchnersf@cdmsmith.com]; Julias, Christine [JuliasC@cdmsmith.com]
Subject: Lower Passaic River - 12/18/2017 Weekly Call Action Item List

All,

Please see the action items for this week's call.

Action items from 12/18/2017 weekly status call:

- **Scott/Keegan** to provide review comments on the CPG's RM 10.9 annual cap inspection report by Friday, 12/22
- **Dan** to review and provide feedback on last week's BERA risk driver email by today, 12/18
- **Jen** to look over the revised RI review schedule/tracking table and offer comments/raise questions by Thursday, 12/21
- **HDR** to perform a review of the bioaccumulation modeling meeting notes and provide feedback by Wednesday, 12/20
- **Scott/Aaron** to coordinate CSTAG meeting materials preparation call on Thursday 12/21
- **Scott/Aaron** to coordinate RI review and scheduling, update review schedule by Friday, 12/22
- **Dave** to query the subcontract procurement team about availability over the next two weeks by today, 12/18.
- **Dan** to start putting together a summary table of the alternative TRVs reviewed for delivery by next week.

Let us know if you have any corrections or see anything missing.

David A. Marabello, P.E., BCEE
Principal Engineer
CDM Smith
110 Fieldcrest Avenue, #8
6th Floor
Edison, New Jersey 08837
Ph: 732-590-4691
Fx: 732-225-7851
marabelloda@cdmsmith.com
www.cdmsmith.com