

Lower Passaic River RI/FS Oversight  
General Agenda for Weekly Status Call (Suggestions Welcome)

Call in: 1-844-566-5330

Participant Code: 58339184#

1. Review Prior Week's Action Items
2. River Mile 10.9
  - a. Recently completed work
  - b. Ongoing work
  - c. Schedule for deliverables
3. 17 mile RI/FS
  - a. Baseline Human Health Risk Assessment (BHHRA)
    - i. Final document has been delivered – item is place holder for future
  - b. Baseline Ecological Risk Assessment (BERA)
    - i. Recently completed work
    - ii. Ongoing work
    - iii. Schedule for deliverables
  - c. Remedial Investigation (RI) Report review
    - i. Recently completed work
    - ii. Ongoing work
    - iii. Schedule for deliverables
  - d. Feasibility Study (FS) reviews (Interim Remedy, RAO/PRG, Alternatives Memoranda)
    - i. Recently completed work
    - ii. Ongoing work
    - iii. Schedule for deliverables
  - e. Information needs or specialized document reviews (CSTAG recommendations)
4. Modeling
  - a. Recently completed work
  - b. Ongoing work
  - c. Schedule for deliverables
5. Data Management
  - a. Recently completed work
  - b. Ongoing work
  - c. Schedule for deliverables
6. Future activities/Anticipated Large Work Efforts
7. Document tacking table: to be updated by the 1st of the month
  - a. Are there any updates from last week?
8. Topics needed for bi-weekly call
9. General discussion – administrative/financial