

Message

From: Julias, Christine [JuliasC@cdmsmith.com]
Sent: 5/21/2018 4:45:23 PM
To: Franklin, Elizabeth A CIV USARMY CENWK (US) [Elizabeth.A.Franklin@usace.army.mil]; Salkie, Diane [Salkie.Diane@epa.gov]; Scott Kirchner [kirchnersf@cdmsmith.com]; Marabello, David [MarabelloDA@cdmsmith.com]; Frantz, Aaron [FrantzAR@cdmsmith.com]; Cooke, Daniel W. [cookedw@cdmsmith.com]; Wands, James [James.Wands@hdrinc.com]; Garland, Edward [Edward.Garland@hdrinc.com]
CC: Roberts, Keegan [robertsk@cdmsmith.com]; Carpenter, Kristen [CarpenterKE@cdmsmith.com]; Warren Pinnacle Consulting Inc. (jclough@warrenpinnacle.com) [jclough@warrenpinnacle.com]
Subject: Lower Passaic River - 5/21/2018 Weekly Call Action Item List

All,
Please see the action items for this week's call.

Action items from 5/21/2018 weekly status call:

- **Scott** to confirm with Keegan that the response to comments on the RM10.9 construction completion report will be submitted by Friday, 5/25
- **Dan** to provide a status update on the BERA comments review by Friday, 5/25
- **Scott** to reach out to John Kern regarding the status of his review of the draft RI Appendix J today, 5/21
- **Diane** to follow up with NJDEP regarding comments on the draft RI Appendix K (or Z) comments today, 5/21
- **Aaron** to review CPG's concerns about NJDEP's comments on the CSTAG memorandum regarding the risk reduction by next Tuesday, 5/29
- **Scott** to provide status on the Newark Bay Phases 1 and 2 data in the database by Friday, 5/25
- **Scott** to reschedule the 6/4 weekly call pending input from James

Let us know if you have any corrections or see anything missing.

Christine Julias, PE
CDM Smith
110 Fieldcrest Avenue, #8
6th Floor
Edison, NJ 08837
Phone/Fax: (732) 590-4610
Cell: (732) 429-5916
email: juliasc@cdmsmith.com
cdmsmith.com