

ENVIRONMENTAL RESTORATION LLC.

DAILY WORK ORDER								
Operating Period: 02/20/19				Task Order: 0618F0	Page	Page 1 of 1		
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado/Nicolas Brescia				
Location (City, State): Leonard, Texas				Shift: 1 2	Start Time: 07:00		Stop 17:00	
1. Work Authorized for the Period				Work Accomplished for the Period				
Continue addressing post-demobilization removal punch-list; Continue removal reporting and scheduling.				In Progress: Continue addressing remaining removal punch-list items; In Progress: Removal reporting and task scheduling.				
OSC Signature: Date:			OSC Signature: Date:					
RM Signature: Josh Slow Slow Slow Date: 250/			Date: 2420/Q	RM Signature: ことといいと	202-(6) Date: /19			ate: /2=/19
2. Upcoming Work Authorized	U		<i>{</i>		, 0		i	
Continue addressing outstanding post-demobilization punch-list items; preparation and submittal of removal reports. This Daily Work Order (DWO) has been prepared to address the period from 2/20/19 to 2/28/19.								
3. Quantity / Volume Tracking:								
Description:				Current Period: Total to Date:				
2°-3" Limestone Rock (Haul Road)					5 TL/56.64 tons			
Non-regulated, non-hazardous soils					263 TL/6,026.68 tons			******
Parking Lot (3" Surge Rock and 1½" Crusher Run) TSCA-contaminated soils				3 TL/78.99 Tons	30 TL/801.97 tons 150 TL/3,240.68 tons			
Select Backfill, Wolf Creek Plant (12–15 Pl)					484 TL/7.871.81 tons			
C&D Debris (wooden portions of building stored in roll-off box)						1 30-yd. open-top box ≈4 tons		
					10 TL/175.72 tons			
Topsoil, Horn Plant Bulk Hydraulic Liquids, Spent					115 Tt./1,472.91 tons 3/165 Gatlons			
4. Number of Personnel Authorized Current Period								
100000000000000000000000000000000000000			Personnel Category: Quantity:					
Personnel Category: *Response Manager	1 Quantity:			Operator		0		
*FCA	i			Laborer/Operator	Ō			
Foreman	0			Truck Driver/Labore	0	C.		
5. Equipment Authorized for Current Period								
Item	Qty	Used	Not Used / or Down	Item		Qty	Used	Not Used / or Down
	<u> </u>	-				+		
	<u> </u>	1						
6. Comments / Amendments (Include Time) "Working off-site during current operational period as specified in DWO. ** Approved subcontractor, Texas Yard Pros, will be performing scheduled work at the site during current operational period. ** Approved subcontractor, Texas Yard Pros, will be performing scheduled work at the site during current operational period.								
				DONNERAD 2/20/19				
Signature of OSC Date				Signature of RM Date				