

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 2U.S. EPA, Region 6**DAILY WORK ORDER**

Operating Period: 10/13/18 → 11/04/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 18:00			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Continue removal pre-planning, scheduling and reporting; 2) Continue procurement and vendor solicitation; prepare and forward disposal profiles for review and approval.		1) In Progress: preparation and distribution of vendor solicitations for disposal, materials and miscellaneous SZ equipment; 2) In Progress: finalization of preliminary draft Removal Work Plan and HASP.					
OSC Signature: <i>Gary Moore</i>		Date: 10/22/18	OSC Signature:		Date:		
RM Signature: <i>Don W Edgington</i>		Date: 10/22/18	RM Signature:		Date:		
2. Upcoming Work Authorized							
Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.							
3. Quantity / Volume Tracking:							
Description:		Previous Period:		Total to Date:			
N/A							
4. Number of Personnel Authorized Current Period							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	1 (D.Edgington)	Operator					
FCA	1 (A.Harbin)	Laborer					
Chemist		Truck Driver					
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
N/A							
6. Comments / Amendments (Include Time)							
Signature of OSC				Date			
Signature of RM				Date			