

Message

---

**From:** Don Edgington [d.edgington@erllc.com]  
**Sent:** 10/11/2018 11:17:22 PM  
**To:** Moore, Gary [Moore.Gary@epa.gov]  
**CC:** Delgado, Paige [Delgado.Paige@epa.gov]  
**Subject:** Re: F.J. Doyle Work Schedule

Hi, Gary.

Looks good to me. A 10 hour day is about all the daylight we can expect.

The holiday schedule looks good as well. Ideally, we would have the building down and the slab removed in the first 6 site days or so. I'd like to have all C&D debris shipped off-site as well.

Hopefully, we can have everything marked and pot-holed in the alley as well. Also, it would be good to have all disposal set up and ready to go. I don't believe we should leave any stockpiles on site during the Thanksgiving break, if we can wait until after Thanksgiving, we'll have 4 weeks to get most of the excavation work completed.

I'll give you a call tomorrow after sending the draft demolition application ready for your review.

Have a good evening.

Don

Sent from my iPhone

On Oct 11, 2018, at 5:47 PM, Moore, Gary <Moore.Gary@epa.gov<mailto:Moore.Gary@epa.gov>> wrote:

Don:

We need to discuss the work schedule so this is what I am thinking.

Monday - Saturday

7:00 am - 7:30 am: Safety Brief/Eq Prep

7:30 am - 5:00 pm: Work Activity

5:00 pm - 5:30 pm: Shut down/button up/Eq Prep (may be able to increase to 6:00 pm depending on light)

\* Thanksgiving - secure site Tuesday 11/20 COB, demobe Wednesday 11/21 and remobilize Monday 11/26.  
\* Christmas - secure site Friday 12/21 COB, demobe Saturday 12/22 and remobilize on Wednesday Jan 2nd.

School starts for the kids at 8:00 am so they begin showing up between 7:40 and 8:00 am so we need to start before or after and I think we should start before because of the limited work time do to early darkness.

Please give me your ideas. The holiday schedule is recommended by Evan and it look pretty good to me  
Please give me your feedback.

Thanks

Gary W. Moore (6SF-ER)  
Federal On-Scene Coordinator  
U.S EPA Region 6  
1445 Ross Ave, Suite 1200  
Dallas, TX 75202-2733  
Cell: 214.789.1627  
moore.gary@epa.gov<mailto:moore.gary@epa.gov>

Confidentiality Warning: This e-mail and any attachments contain information intended only for the use of the individual or entity named above. If the reader of this e-mail is not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, any dissemination, publication or copying of this e-mail is strictly prohibited. Although this email has been scanned for malware, the sender does not accept any responsibility for any loss, disruption or damage to your data or computer system that may occur while using data contained in, or transmitted with, this e-mail. If you have received this e-mail in error, please immediately notify by return e-mail. Thank you.