



## DAILY WORK ORDER

Operating Period: 02/18/19		Task Order: 0618F0308		Page 1 of 1			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado/Nicolas Brescia					
Location (City, State): Leonard, Texas		Shift: 2	Start Time: 07:00	Stop Time: 17:30			
<b>1. Work Authorized for the Period</b>  1) Continue/complete parking lot construction; 2) Complete initial backfilling/restoration in Grid No. FJD05; 3) Continue addressing outstanding restoration punch-list items; 4) Continue removal reporting and scheduling.		<b>Work Accomplished for the Period</b>  1) In Progress: Installation of parking lot; 2) Complete: Initial backfilling/restoration in Grid No. FJD05; 3) In Progress: Addressing outstanding restoration punch-list items; 4) In Progress: Removal reporting and task scheduling.					
OSC Signature:		Date:		OSC Signature:			
RM Signature: <i>Don W Edg-gh</i>		Date: 2/10/19		RM Signature: <i>Don W Edg-gh</i>			
Date: 2/10/19		Date: 2/10/19		Date: 2/10/19			
<b>2. Upcoming Work Authorized</b> Complete parking lot construction. Continue/complete addressing open punch-list items; demobilization of remaining personnel and equipment.							
<b>3. Quantity / Volume Tracking:</b>							
<b>Description:</b>		<b>Current Period:</b>		<b>Total to Date:</b>			
2"-3" Limestone Rock (Haul Road)				5 TL/56.64 tons			
Non-regulated, non-hazardous soils				263 TL/6,026.68 tons			
Parking Lot (3" Surge Rock and 1 1/2" Crusher Run)		3 TL/81.97 Tons		27 TL/722.98 tons			
TSCA-contaminated soils				150 TL/3,240.68 tons			
Select Backfill, Wolf Creek Plant (12-15 PI)		9 TL/107.3 Tons		484 TL/7,871.81 tons			
C&D Debris (wooden portions of building stored in roll-off box)				1 30-yd. open-top box = 4 tons			
Topsoil, Horn Plant		11 TL/135.57 Tons		10 TL/175.72 tons			
Bulk Hydraulic Liquids, Spent				115 TL/1,472.91 tons			
				3/165 Gallons			
<b>4. Number of Personnel Authorized Current Period</b>							
<b>Personnel Category:</b>		<b>Quantity:</b>		<b>Personnel Category:</b>			
Response Manager		1		Operator			
FCA		1		Laborer/Operator			
Foreman		0		Truck Driver/Laborer/Operator			
				0			
<b>5. Equipment Authorized for Current Period</b>							
<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>	<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>
1/2 ton crew-cab pickup (RM)	1	1		Mini-excavator (Bobcat E85)	1	1	
3/4 ton extended-cab	1	1		Skid steer with bucket/forks	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Bobcat TS90			
Drum Roller/Compactor	1	1		*Excavator (JD 210G)	1	1	
Bulldozer (JD 650K-LGP)	1	1					
Front End Loader (JD 544K)	1	1					
<b>6. Comments / Amendments (Include Time)</b> *Off-rent during current operational period.							
Signature of OSC				Signature of RM			
Date				Date			