



# ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 61  
U.S. EPA, Region 6

## DAILY WORK ORDER

Operating Period: 01/29/19		Task Order: 0618F0308		Page 1 of 1																																																																																											
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado																																																																																													
Location (City, State): Leonard, Texas		Shift: <input checked="" type="checkbox"/> 1 <input type="checkbox"/> 2	Start Time: 07:00	Stop Time: 17:30																																																																																											
<b>1. Work Authorized for the Period</b>  1) Continue off-site T&D of non-TSCA-contaminated soil; 2) Continue restoration Grid(s) No. DRA02, DRA03 and FJD04-06; 3) Continue excavations in Grid No. FJD04-01; commence excavations in Grid(s) No. DRA05 and DRA07; 4) Continue removal reporting and T&D scheduling.		<b>Work Accomplished for the Period</b>  1) In Progress: Off-site T&D of non-TSCA-contaminated soils; 2) In Progress: Restoration in Grid(s) No. DRA02, DRA03 and FJD04-06; 3) In Progress: Excavations in Grid No(s) FJD04-01, DRA05 and DRA07; 4) In Progress: Removal reporting and task scheduling.																																																																																													
OSC Signature: _____		Date: _____		OSC Signature: _____																																																																																											
RM Signature: <i>[Signature]</i>		Date: <i>1/29/19</i>		RM Signature: <i>[Signature]</i>																																																																																											
Date: <i>1/29/19</i>		Date: <i>1/29/19</i>		Date: <i>1/29/19</i>																																																																																											
<b>2. Upcoming Work Authorized</b> Continue restoration in Grid(s) DRA02, DRA03, and FJD04-05. Continue off-site T&D of non-TSCA soils; continue excavations in FJD04-01 and DRA07.																																																																																															
<b>3. Quantity / Volume Tracking:</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Description:</th> <th>Current Period:</th> <th>Total to Date:</th> </tr> </thead> <tbody> <tr> <td>2"- 3" Limestone Rock (Haul Road)</td> <td></td> <td>5 TL/56.64 tons</td> </tr> <tr> <td>Non-regulated, non-hazardous soils</td> <td>10 TL/229.25 Tons</td> <td>231 TL/5,352.44 tons</td> </tr> <tr> <td>Parking Lot (3" Surge Rock and 1 1/2" Crusher Run)</td> <td></td> <td>24 TL/641.01 tons</td> </tr> <tr> <td>TSCA-contaminated soils</td> <td></td> <td>64 TL/1,488.19 tons</td> </tr> <tr> <td>Select Backfill, Wolf Creek Plant (12-15 PI)</td> <td>29 TL/636.85 Tons</td> <td>237 TL/4,342.19 tons</td> </tr> <tr> <td>C&amp;D Debris (wooden portions of building stored in roll-off box)</td> <td></td> <td>1 30-yd. open-top box ≈ 5 tons 10 TL/175.72 tons</td> </tr> <tr> <td>Topsoil, Horn Plant</td> <td>13 TL/167.74 Tons</td> <td>97 TL/1,250.99 tons</td> </tr> <tr> <td>Bulk Hydraulic Liquids, Spent</td> <td></td> <td>3/165 Gallons</td> </tr> </tbody> </table>						Description:	Current Period:	Total to Date:	2"- 3" Limestone Rock (Haul Road)		5 TL/56.64 tons	Non-regulated, non-hazardous soils	10 TL/229.25 Tons	231 TL/5,352.44 tons	Parking Lot (3" Surge Rock and 1 1/2" Crusher Run)		24 TL/641.01 tons	TSCA-contaminated soils		64 TL/1,488.19 tons	Select Backfill, Wolf Creek Plant (12-15 PI)	29 TL/636.85 Tons	237 TL/4,342.19 tons	C&D Debris (wooden portions of building stored in roll-off box)		1 30-yd. open-top box ≈ 5 tons 10 TL/175.72 tons	Topsoil, Horn Plant	13 TL/167.74 Tons	97 TL/1,250.99 tons	Bulk Hydraulic Liquids, Spent		3/165 Gallons																																																															
Description:	Current Period:	Total to Date:																																																																																													
2"- 3" Limestone Rock (Haul Road)		5 TL/56.64 tons																																																																																													
Non-regulated, non-hazardous soils	10 TL/229.25 Tons	231 TL/5,352.44 tons																																																																																													
Parking Lot (3" Surge Rock and 1 1/2" Crusher Run)		24 TL/641.01 tons																																																																																													
TSCA-contaminated soils		64 TL/1,488.19 tons																																																																																													
Select Backfill, Wolf Creek Plant (12-15 PI)	29 TL/636.85 Tons	237 TL/4,342.19 tons																																																																																													
C&D Debris (wooden portions of building stored in roll-off box)		1 30-yd. open-top box ≈ 5 tons 10 TL/175.72 tons																																																																																													
Topsoil, Horn Plant	13 TL/167.74 Tons	97 TL/1,250.99 tons																																																																																													
Bulk Hydraulic Liquids, Spent		3/165 Gallons																																																																																													
<b>4. Number of Personnel Authorized Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Personnel Category:</th> <th>Quantity:</th> <th>Personnel Category:</th> <th>Quantity:</th> </tr> </thead> <tbody> <tr> <td>Response Manager</td> <td>1</td> <td>Operator</td> <td>2</td> </tr> <tr> <td>FCA</td> <td>1</td> <td>Laborer/Operator</td> <td>3</td> </tr> <tr> <td>Foreman</td> <td>1</td> <td>Truck Driver/Laborer/Operator</td> <td>1</td> </tr> </tbody> </table>						Personnel Category:	Quantity:	Personnel Category:	Quantity:	Response Manager	1	Operator	2	FCA	1	Laborer/Operator	3	Foreman	1	Truck Driver/Laborer/Operator	1																																																																										
Personnel Category:	Quantity:	Personnel Category:	Quantity:																																																																																												
Response Manager	1	Operator	2																																																																																												
FCA	1	Laborer/Operator	3																																																																																												
Foreman	1	Truck Driver/Laborer/Operator	1																																																																																												
<b>5. Equipment Authorized for Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> </tr> </thead> <tbody> <tr> <td>1/2 ton crew-cab pickup (RM)</td> <td>1</td> <td>1</td> <td></td> <td>Portable toilets</td> <td>3</td> <td>3</td> <td></td> </tr> <tr> <td>3/4 ton extended-cab</td> <td>3</td> <td>3</td> <td></td> <td>Hand-wash station</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>3/4 ton crew-cab flatbed w/ fuel cell</td> <td>1</td> <td>1</td> <td></td> <td>Skid steer with bucket/forks</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>Plate Compactors</td> <td>2</td> <td>2</td> <td></td> <td>Bobcat TS90</td> <td></td> <td></td> <td></td> </tr> <tr> <td>40' x 8' office trailer</td> <td>1</td> <td>1</td> <td></td> <td>Mini-excavator (Bobcat E85)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>70 kW Generator</td> <td>1</td> <td>1</td> <td></td> <td>2,000-gallon Water Truck</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>Passenger car, FCA</td> <td>1</td> <td>1</td> <td></td> <td>Excavator (JD 210G)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>2" centrifugal pump/hoses</td> <td>1</td> <td>1</td> <td></td> <td>Front End Loader (JD 544K)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>20' Conex Box</td> <td>1</td> <td>1</td> <td></td> <td>*Bulldozer (JD 650K-LGP)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>*Drum Roller/Compactor</td> <td>1</td> <td>1</td> <td></td> </tr> </tbody> </table>								Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down	1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3		3/4 ton extended-cab	3	3		Hand-wash station	1	1		3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1		Plate Compactors	2	2		Bobcat TS90				40' x 8' office trailer	1	1		Mini-excavator (Bobcat E85)	1	1		70 kW Generator	1	1		2,000-gallon Water Truck	1	1		Passenger car, FCA	1	1		Excavator (JD 210G)	1	1		2" centrifugal pump/hoses	1	1		Front End Loader (JD 544K)	1	1		20' Conex Box	1	1		*Bulldozer (JD 650K-LGP)	1	1						*Drum Roller/Compactor	1	1	
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down																																																																																								
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3																																																																																									
3/4 ton extended-cab	3	3		Hand-wash station	1	1																																																																																									
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1																																																																																									
Plate Compactors	2	2		Bobcat TS90																																																																																											
40' x 8' office trailer	1	1		Mini-excavator (Bobcat E85)	1	1																																																																																									
70 kW Generator	1	1		2,000-gallon Water Truck	1	1																																																																																									
Passenger car, FCA	1	1		Excavator (JD 210G)	1	1																																																																																									
2" centrifugal pump/hoses	1	1		Front End Loader (JD 544K)	1	1																																																																																									
20' Conex Box	1	1		*Bulldozer (JD 650K-LGP)	1	1																																																																																									
				*Drum Roller/Compactor	1	1																																																																																									
<b>6. Comments / Amendments (Include Time)</b> *Mobilized in during this operational period, swapped out Bulldozer (JD650K-XLT) with unit referenced above.																																																																																															
Signature of OSC _____				Signature of RM <i>[Signature]</i>																																																																																											
Date _____				Date <i>1/29/19</i>																																																																																											