

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 12U.S. EPA, Region 6**DAILY WORK ORDER**

Operating Period: 11/16/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:30			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Complete excavations in Grid No(s) EAS04, FJD03-05 and FJD03-02; 2) Complete processing concrete sections and stage onto Grid No. FJD04-05; 3) Commence excavations in Grid No(s) FJD09W and FJD03-04.		1) Completed: excavations in Grid No(s) FJD03-05, FJD03-02 and EAS04; 2) In Progress: excavations in Grid No. FJD03-04, EAS05 and FJD03-09 (all areas); 3) Completed: secondary processing of sized concrete, staging in Grid No. FJD04-05; concrete breaker off-rent and staged for pickup.					
OSC Signature:		Date:		OSC Signature:			
RM Signature: <i>[Signature]</i>		Date: <u>11/16/18</u>		RM Signature: <i>[Signature]</i>			
Date: <u>11/16/18</u>		Date: <u>11/16/18</u>		Date: <u>11/16/18</u>			
2. Upcoming Work Authorized							
Continue excavations in Grid No(s) EAS05, FJD03-04, FJD03-N and FJD03-E; commence excavations of TSCA Grid No(s) FJD03-06 and EAS06.							
3. Quantity / Volume Tracking:							
Description:		Previous Period:		Total to Date:			
2" - 3" rock for truck ingress/loading @ site		47.25 tons		47.25 tons			
4. Number of Personnel Authorized Current Period							
Personnel Category:		Quantity:		Personnel Category:			
Response Manager		1		Operator			
FCA		1		Laborer			
Foreman		1		Truck Driver/Laborer			
				1			
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
1/2 ton extended-cab	2	2		Hand-wash station	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
1/2-ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
Hydraulic Hammer (Top 205J)	1	1		Excavator (JD 210G)	1	1	
20' Conex Box	1	1		70 kW Generator	1	1	
6. Comments / Amendments (Include Time)							
Signature of OSC		Date		Signature of RM		Date	