



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 7
U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/09/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>	
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:00	

1. Work Authorized for the Period 1) Commence demolition of site structure; 2) Commence rendering debris; sort and segregate same; 3) Continue disposal coordination for (2) 55-gallon drums of organic liquids + 4 5-gallon pails of oily water; 4) Continue coordination of off-site transportation and disposal.	Work Accomplished for the Period 1) Complete: building demolition; 2) In Progress: rendering and segregation of building debris; 3) Continue coordination of off-site transportation and disposal; 4) In Progress: disposal coordination of drums and pails;
--	---

OSC Signature: <i>[Signature]</i>	Date: 11/9/18	OSC Signature: <i>[Signature]</i>	Date: 11/9/18
RM Signature: <i>[Signature]</i>	Date: 11/9/18	RM Signature: <i>[Signature]</i>	Date: 11/9/18

2. Upcoming Work Authorized
 Poplar
 Continue site activities; commence excavations of alley between Cedar and ~~Greenwood~~ Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris.

3. Quantity / Volume Tracking:

Description:	Previous Period:	Total to Date:
N/A		

4. Number of Personnel Authorized Current Period

Personnel Category:	Quantity:	Personnel Category:	Quantity:
Response Manager	1	Operator	2
FCA	1	Laborer	5
Foreman	1	Truck Driver	1

5. Equipment Authorized for Current Period

Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
1/2 ton extended-cab	2	2		Hand-wash station	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
1/2-ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
20' Conex Box	1	1		2,000-gallon Water Truck	1	1	
				Excavator (JD 210G)	1	1	

6. Comments / Amendments (Include Time)

Signature of OSC	Date	Signature of RM	Date
------------------	------	-----------------	------