



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 7
U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/09/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>																																																																	
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado																																																																			
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:00																																																																	
1. Work Authorized for the Period 1) Commence demolition of site structure; 2) Commence rendering debris; sort and segregate same; 3) Continue disposal coordination for (2) 55-gallon drums of organic liquids + 4 5-gallon pails of oily water; 4) Continue coordination of off-site transportation and disposal.		Work Accomplished for the Period 1) Complete: building demolition; 2) In Progress: rendering and segregation of building debris; 3) Continue coordination of off-site transportation and disposal; 4) In Progress: disposal coordination of drums and pails;																																																																			
OSC Signature:		Date:		OSC Signature:																																																																	
RM Signature: <i>[Signature]</i>		Date: <u>11/09/18</u>		RM Signature: <i>[Signature]</i>																																																																	
Date: <u>11/09/18</u>		Date: <u>11/09/18</u>		Date: <u>11/09/18</u>																																																																	
2. Upcoming Work Authorized Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris.																																																																					
3. Quantity / Volume Tracking: <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Description:</th> <th>Previous Period:</th> <th>Total to Date:</th> </tr> <tr> <td>N/A</td> <td></td> <td></td> </tr> <tr> <td> </td> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> <td> </td> </tr> </table>						Description:	Previous Period:	Total to Date:	N/A																																																												
Description:	Previous Period:	Total to Date:																																																																			
N/A																																																																					
4. Number of Personnel Authorized Current Period <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Personnel Category:</th> <th>Quantity:</th> <th>Personnel Category:</th> <th>Quantity:</th> </tr> <tr> <td>Response Manager</td> <td>1</td> <td>Operator</td> <td>2</td> </tr> <tr> <td>FCA</td> <td>1</td> <td>Laborer</td> <td>5</td> </tr> <tr> <td>Foreman</td> <td>1</td> <td>Truck Driver</td> <td>1</td> </tr> </table>						Personnel Category:	Quantity:	Personnel Category:	Quantity:	Response Manager	1	Operator	2	FCA	1	Laborer	5	Foreman	1	Truck Driver	1																																																
Personnel Category:	Quantity:	Personnel Category:	Quantity:																																																																		
Response Manager	1	Operator	2																																																																		
FCA	1	Laborer	5																																																																		
Foreman	1	Truck Driver	1																																																																		
5. Equipment Authorized for Current Period <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> </tr> <tr> <td>½ ton crew-cab pickup (RM)</td> <td>1</td> <td>1</td> <td></td> <td>Portable toilets</td> <td>3</td> <td>3</td> <td></td> </tr> <tr> <td>½ ton extended-cab</td> <td>2</td> <td>2</td> <td></td> <td>Hand-wash station</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>¾ ton crew-cab flatbed w/ fuel cell</td> <td>1</td> <td>1</td> <td></td> <td>Skid steer with bucket/forks</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>1-ton dump-truck</td> <td>1</td> <td>1</td> <td></td> <td>Bobcat TS90</td> <td></td> <td></td> <td></td> </tr> <tr> <td>½ -ton extended cab (POV)</td> <td>1</td> <td>1</td> <td></td> <td>Mini-excavator (Bobcat E85)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>20' Conex Box</td> <td>1</td> <td>1</td> <td></td> <td>2,000-gallon Water Truck</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>Excavator (JD 210G)</td> <td>1</td> <td>1</td> <td></td> </tr> </table>						Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down	½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3		½ ton extended-cab	2	2		Hand-wash station	1	1		¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1		1-ton dump-truck	1	1		Bobcat TS90				½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1		20' Conex Box	1	1		2,000-gallon Water Truck	1	1						Excavator (JD 210G)	1	1	
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down																																																														
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3																																																															
½ ton extended-cab	2	2		Hand-wash station	1	1																																																															
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1																																																															
1-ton dump-truck	1	1		Bobcat TS90																																																																	
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1																																																															
20' Conex Box	1	1		2,000-gallon Water Truck	1	1																																																															
				Excavator (JD 210G)	1	1																																																															
6. Comments / Amendments (Include Time) <div style="height: 100px; border: 1px solid black;"></div>																																																																					
Signature of OSC		Date		Signature of RM																																																																	
				Date																																																																	