

Message

---

**From:** Criner, Jeffrey J. [Jeff.Criner@WestonSolutions.com]  
**Sent:** 2/21/2019 4:53:12 PM  
**To:** Moore, Gary [Moore.Gary@epa.gov]  
**Subject:** FJD Removal Action Cost Estimate: SSID: 061D  
**Attachments:** FJD Estimate 022119.xlsx

Gary,

Attached you will find a cost estimate prepared for FJD Removal Action TDD. This estimate includes current funding remaining, forecasted labor week ending 2/22, comfort letter preparation, report preparation, and punch list items (time for final site photos). I have also included expenses that are still pending including laboratory, rental truck, equipment rental, etc.

With this forecast, we would need an additional \$12,000 added to the TDD. The TDD completion date is 6/28/19 and I think that is plenty of time to complete all remaining tasks.

Feel free to call me if you have any questions. I would be glad to walk you through the estimate.

Thanks!

**Jeff Criner**  
Weston Solutions, Inc.  
5599 San Felipe, Suite 700  
Houston, TX 77056  
(713) 985-6627 direct  
(713) 444-4410 cell  
(713) 985-6703 fax  
[Jeff.crinier@westonsolutions.com](mailto:Jeff.crinier@westonsolutions.com)

**CONFIDENTIALITY:** This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.