







**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 3
U.S. EPA, Region 6**DAILY WORK ORDER**

Operating Period: 11/05/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 05:00	Stop Time: 18:00			
1. Work Authorized for the Period 1) Commence mobilization to site; 2) Commence assessment of site; 3) Commence site organization (meet with City of Leonard Water Department re: use of nearby hydrants; meet with proposed low bidder for waste and backfill transportation);		Work Accomplished for the Period 1) In Progress: personnel and equipment mobilization to site; 2) In Progress: site organization and planning; 3) In Progress: waste stream sampling and profiling (C&D Debris).					
OSC Signature:  RM Signature: 		Date: 11/8/18 Date: 11/05/18		OSC Signature:  RM Signature: 			
2. Upcoming Work Authorized							
Commence site activities; revisions (as needed) of waste profiles; continue equipment mobilization and work plan finalization; continue waste disposal scheduling.							
3. Quantity / Volume Tracking:							
Description:		Previous Period:		Total to Date:			
N/A							
4. Number of Personnel Authorized Current Period							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	1	Operator					
FCA	1	Laborer	7				
Foreman	1	Truck Driver					
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1					
½ ton extended-cab	2	2					
¾ ton crew-cab flatbed w/ fuel cell	1	1					
1-ton dump-truck	1	1					
½ ton extended-cab (POV)	1	1					
6. Comments / Amendments (Include Time)							
Time start at 0500 for arrival at site at 0930 hours.							
Signature of OSC: 		Date: 11/8/18		Signature of RM: 		Date: 11/05/18	