



## DAILY WORK ORDER

Operating Period: 11/13/18		Task Order: 0618F0308		Page 1 of 1																																																																									
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado																																																																											
Location (City, State): Leonard, Texas		Shift: 11 2	Start Time: 07:00	Stop Time: 17:30																																																																									
<b>1. Work Authorized for the Period</b>  1) Continue site preparations (install temporary fencing and privacy screening along back fence of day care center); 2) Continue off-site transportation and disposal coordination; 3) Commence excavations in Grid No(s) EAS03, DRA06 and Grid No. 1; 4) Load and recycle stockpiled scrap metals from demolition of site building.		<b>Work Accomplished for the Period</b>  1) In Progress: scheduling sampling and characterization of C&D debris and borrow materials; 2) In Progress: excavations in Grid No. 1; 3) Completed: excavations in Grid No. DRA06 and EAS03; 4) In Progress: loading and off-site recycling of stockpiled/segregated scrap metals (one 30 yd roll-off box loaded and removed from site); 5) In Progress: scheduling off-site transportation and disposal of excavated soils and staged 55-gallon drums and 5-gallon pails.																																																																											
OSC Signature:		Date:		OSC Signature:																																																																									
RM Signature: <i>Don W Edgigbas</i>		Date: 11/13/18		RM Signature: <i>Don W Edgigbas</i>																																																																									
Date: 11/13/18		Date: 11/13/18		Date: 11/13/18																																																																									
<b>2. Upcoming Work Authorized</b>  Continue excavations in alley between Cedar and Cottonwood Street(s); continue excavations along E. Cottonwood Street; commence removal of concrete foundation underneath removed building (when fittings installed on JC 210C excavator).																																																																													
<b>3. Quantity / Volume Tracking:</b> <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Description:</th> <th>Previous Period:</th> <th>Total to Date:</th> </tr> <tr> <td>N/A</td> <td></td> <td></td> </tr> </table>						Description:	Previous Period:	Total to Date:	N/A																																																																				
Description:	Previous Period:	Total to Date:																																																																											
N/A																																																																													
<b>4. Number of Personnel Authorized Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Personnel Category:</th> <th>Quantity:</th> <th>Personnel Category:</th> <th>Quantity:</th> </tr> <tr> <td>Response Manager</td> <td>1</td> <td>Operator</td> <td>2</td> </tr> <tr> <td>FCA</td> <td>1</td> <td>Laborer</td> <td>5</td> </tr> <tr> <td>Foreman</td> <td>1</td> <td>Truck Driver</td> <td>1</td> </tr> </table>						Personnel Category:	Quantity:	Personnel Category:	Quantity:	Response Manager	1	Operator	2	FCA	1	Laborer	5	Foreman	1	Truck Driver	1																																																								
Personnel Category:	Quantity:	Personnel Category:	Quantity:																																																																										
Response Manager	1	Operator	2																																																																										
FCA	1	Laborer	5																																																																										
Foreman	1	Truck Driver	1																																																																										
<b>5. Equipment Authorized for Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> </tr> <tr> <td>½ ton crew-cab pickup (RM)</td> <td>1</td> <td>1</td> <td></td> <td>Portable toilets</td> <td>3</td> <td>3</td> <td></td> </tr> <tr> <td>½ ton extended-cab</td> <td>2</td> <td>2</td> <td></td> <td>Hand-wash station</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>½ ton crew-cab flatbed w/ fuel cell</td> <td>1</td> <td>1</td> <td></td> <td>Skid steer with bucket/forks</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>1-ton dump-truck</td> <td>1</td> <td>1</td> <td></td> <td>Bobcat TS90</td> <td></td> <td></td> <td></td> </tr> <tr> <td>½ -ton extended cab (POV)</td> <td>1</td> <td>1</td> <td></td> <td>Mini-excavator (Bobcat E85)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>*40' x 8' office trailer</td> <td>1</td> <td>1</td> <td></td> <td>2,000-gallon Water Truck</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>20' Conex Box</td> <td>1</td> <td>1</td> <td></td> <td>Excavator (JD 210G)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>Hydraulic Hammer-(Top 205J)</td> <td>1</td> <td>1</td> <td></td> </tr> </table>						Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down	½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3		½ ton extended-cab	2	2		Hand-wash station	1	1		½ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1		1-ton dump-truck	1	1		Bobcat TS90				½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1		*40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1		20' Conex Box	1	1		Excavator (JD 210G)	1	1						Hydraulic Hammer-(Top 205J)	1	1	
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down																																																																						
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3																																																																							
½ ton extended-cab	2	2		Hand-wash station	1	1																																																																							
½ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1																																																																							
1-ton dump-truck	1	1		Bobcat TS90																																																																									
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1																																																																							
*40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1																																																																							
20' Conex Box	1	1		Excavator (JD 210G)	1	1																																																																							
				Hydraulic Hammer-(Top 205J)	1	1																																																																							
<b>6. Comments / Amendments (Include Time)</b> * Mobilized to site on 11/09/18 and mistakenly left off of Daily Work Order.																																																																													
Signature of OSC		Date		Signature of RM																																																																									
				Date: 11/13/18																																																																									