Message	3
---------	---

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP

(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]

**Sent**: 10/24/2018 9:42:36 PM

**To**: Hope, Ginny [Hope.Ginny@epa.gov]

**Subject**: RE: ERRS IV September Progress Report for review. Deadline is Wednesday, 10/31. Thank you.

From: Hope, Ginny

**Sent:** Wednesday, October 24, 2018 8:58 AM **To:** Moore, Gary <Moore.Gary@epa.gov>

Subject: ERRS IV September Progress Report for review. Deadline is Wednesday, 10/31. Thank you.

Instructions: The OSC or Task Monitor shall review the monthly report attached to this e-mail. Please complete the form and respond back to **all with history** – within 5 business days or the date in the Subject line: The e-mail traffic will provide date and task monitor name for documentation purposes.

## ERRS IV REVISED MONTHLY PROGRESS REPORT REVIEW Contract EP-S4-16-04 Environmental Restoration

Site Name: <u>F. J. Doyle Salvage Site</u>	
Task Order: 1604-0308 Reporting Period: 08/27/18 – 09/30/18	
I have reviewed the contractor's monthly progress report and have determined:	
X Site specific monthly progress report is acceptable as presented. No change modifications are required at this time.	s or
Additional supporting data was requested from the contractor for the monthly progress report. The revised monthly progress report was received on (date). Provide comments.	
COMMENTS:	
In	

Ref. Clause G.20 Performance

Ginny Hope
R6-SF-VC/SEE
Environmental Protection Agency, Region 6
Superfund Division, Revitalization and Resources Branch
Budgets and Contracts
Telephone: 214-665-6487

hope.ginny@epa.gov