

Message (Digitally Signed)

---

**From:** Fly, Lora B CIV NAVFAC MIDLANT, IPTNE [lora.fly@navy.mil]  
**Sent:** 2/6/2015 1:39:06 PM  
**To:** Stan Carey [scarey@massapequawater.com]  
**CC:** 'Paul Granger' [pgranger@h2m.com]; 'Brian Caldwell' [bcaldwell@Ensafe.com]; 'Scharf, Steven (DEC)' [steven.scharf@dec.ny.gov]; Garbarini, Doug [Garbarini.Doug@epa.gov]; 'Harrington, Jim (DEC)' [jim.harrington@dec.ny.gov]; 'Wilkie, Henry (DEC)' [henry.wilkie@dec.ny.gov]  
**Subject:** RE: VPB Results  
**Attachments:** smime.p7s

Mr. Carey,  
I left a voice mail message yesterday for you so we could discussion your question but I did not want to delay my response. The drilling schedule that was provided to you is a tool so that the Navy can project where to concentrate their efforts to determine locations for outpost monitoring wells for the protection of public water supply wells and to track the migration of the plume. The offsite drilling program is a dynamic process, and as such, it is streamlined to be adjusted as data and access to drill locations. There are currently three rigs deployed: one committed to installing the outpost wells for MWD, one committed to installing outpost wells for SFWD, and one committed to tracking the hotspot north of Hempstead Turnpike. Once these outpost wells have been installed, the emphasis of the drilling program, utilizing all three rigs, will focus on plume tracking.

R/  
Lora

-----Original Message-----

From: Stan Carey [mailto:scarey@massapequawater.com]  
Sent: Thursday, February 05, 2015 10:13 AM  
To: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE  
Cc: 'Paul Granger'; 'Brian Caldwell'; 'Scharf, Steven (DEC)'; 'Garbarini, Doug'; 'Harrington, Jim (DEC)'; 'Wilkie, Henry (DEC)'  
Subject: RE: VPB Results

Ms. Fly,  
Just a quick review and comparison to the Navy schedules back in July. You advise that drilling begins for VPB-157 this month and VPB-155 in August 2015 yet the schedule indicated that both should have been completed by the end of 2014. Can you please clarify this?

Stan Carey, Superintendent  
Massapequa Water District

-----Original Message-----

From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE [mailto:lora.fly@navy.mil]  
Sent: Wednesday, February 04, 2015 12:51 PM  
To: Stan Carey  
Cc: Paul Granger; Brian Caldwell; Scharf, Steven (DEC); Garbarini, Doug; Harrington, Jim (DEC); Wilkie, Henry (DEC) (henry.wilkie@dec.ny.gov)  
Subject: RE: VPB Results

Mr. Carey,  
The Data Summary Report for VPB-144 was issued in September 2014. I will send you the report through the file transfer system - AMRDEC SAFE.  
The Data Summary Reports for VPB-147 and VPB-151 will be issued next week.  
The Data Summary Reports for VPB-149 and VPB-154 will be issued by the end of the month.  
Drilling begins for VPB-157 this month and VPB-155 in August 2015.  
R/  
Lora

-----Original Message-----

From: Stan Carey [mailto:scarey@massapequawater.com]  
Sent: Wednesday, February 04, 2015 9:20 AM  
To: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE  
Cc: Paul Granger; Brian Caldwell; Scharf, Steven (DEC); 'Jim Harrington'; Garbarini, Doug; Harrington, Jim (DEC)  
Subject: VPB Results

Ms. Fly,

Can you please provide an update on the following VPB sample results? They seem to be overdue.

147, 144, 157, 154, 155, 149.

Thank you.

Stan Carey, Superintendent

Massapequa Water District

Description: New Image5