

Message

From: Garbarini, Doug [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=37249265586C49F88A0E5D7D191D9306-GARBARINI, DOUG]
Sent: 3/9/2017 8:08:03 PM
To: Hannon, ED [US] (AS) [Edward.Hannon@ngc.com]
Subject: RE: Catherine McCabe - Town Board Approves NG RW 20 Well Permit

Hi Ed

Glad to hear you got the approval.

Sure. I will forward to her

It may be that you have her address in ''

From: Hannon, ED [US] (AS) [mailto:Edward.Hannon@ngc.com]
Sent: Thursday, March 09, 2017 2:23 PM
To: Garbarini, Doug <Garbarini.Doug@epa.gov>
Subject: Catherine McCabe - Town Board Approves NG RW 20 Well Permit

Doug Can you assist me please.

I have made several attempts to send the email below using multiple email address configurations to Catherine McCabe and they all fail to get through.

Can you please forward the below email to Catherine on my behalf.

Thank You for your assistance.

Ed Hannon

From: Hannon, ED [US] (AS)
Sent: Thursday, March 09, 2017 1:10 PM
To: Garbarini.Doug@epa.gov; catherine@epa.gov; Mannino.Pietro@epa.gov
Subject: FW: Town Board Approves NG RW 20 Well Permit

After 8 months of negotiations on Tuesday March 7th the Oyster Bay Town Board voted and approved the Northrop Grumman RW 20 Well permit.

However, this approval was accompanied by a long list of covenants and project requirements, which the Town is still revising.

These covenants plus Town review and approval milestones extend the estimated three month construction period to what we are now estimating to be nearly five months for completion. We continue to work on reducing this timeline.

Once the covenants are finalized by the Town a project schedule can be finalized.

Thank You for your support and assistance for obtaining this critically important milestone permit.

Next up for Town votes is an access agreement March 21st which contains the framework for all RW 21 project activities requiring permits and access to Town property.

Once the access agreement is approved by the Town Board only then will they will accept permit applications for the remaining project mile stones requiring permits.

Sincerely
Edward J Hannon
Manager ESHM
Northrop Grumman
516-575-2333