

NWIRP/Northrop Grumman-December 14, 2016 Groundwater Quarterly Coordination Meeting Agenda

1. OU 2 Update

- a. Navy report on pre-design activities since last meeting – focus on presenting WQ trends in MWs over time and identify areas of increasing trend (Navy)
- b. Navy/NG coordination on RE108 hot spot work (Navy/NG)
- c. Property acquisition for RE108 hot spot system (treatment plant and discharge)-report out on work session – provide detailed history/timeline of property acquisition process of properties pursued and status (Navy)
- d. Additional delineation (Navy)
- e. Public water supply protection program-monitoring of new sentinel wells (Navy)
- f. Overview of white paper (Navy)
- g. Recent production from Well 6-2 (BWD)
- h. Plant 6 treatment upgrade project (BWD)
- i. Open discussion: perspectives on dual use of Plant 6 (all)
- j. Public water supply protection program – monitoring of new sentinel wells (Navy)

2. OU 3 Update

- a. Status of field work completed, to be completed and schedule (NG)
- b. Status and overview of treatment system design (NG)
- c. Present recent WQ data from VPB, MWs and EWs, including 1,4-dioxane and radium (NG) (DEC will report out on status of radium evaluation)

3. Status of efforts regarding Chapter 543 of the Laws of 2014 – evaluation of options relative to the groundwater plume associated with the former Navy/Grumman Bethpage facility – and next steps following the HDR report (DEC)

4. Discussion of the DEC taking over the role of running the quarterly meetings

5. Calendar review for dates for next quarterly meeting (target March unless meeting results suggest an earlier meeting date is warranted) (all)

6. Follow up items from last meeting:

- a. White paper on disposal options – Navy to draft w/ NG input: Revised white paper submitted September 26
- b. Property acquisition (really access) workshop July: Not held?

- c. Meeting w/ DOH to discuss discharge to public water supply – timing dependent on receipt of white paper from Navy: Received Sept 23, 2016
- d. Saladino Report release – Bob Schick to look into: Report was released on August 3, 2016
- e. JBH to reach out to F&W: Jim H contacted Rob Marsh R1 FW&MR
- f. DOT 11-acre basin - get contact at DOT: Stan Carey provided contact on May 16
- g. DEC to engage NYS Parks regarding use of treated water at Bethpage State Park: Update to be provided at 12/14/16 meeting
- h. EPA to have Jon Gabry review draft Pace Analytical CSIA report: Review completed on July 14
- i. NG/DEC development of a plan for additional community outreach on NG work: Update to be provided at 12/14/16 meeting