

DRAFT

-NWIRP/NG Site-

February 2, 2016 Quarterly Meeting DRAFT Agenda

1. Status of efforts regarding Chapter 543 of the Laws of 2014 – evaluation of options relative to the groundwater plume associated with the former Navy/Grumman Bethpage facility
 - a. Draft report groundwater control options and cost (DEC)
2. ONCT Operations (NG)
3. OU 3 Update (NG)
4. OU 2 Update
 - a. Plant 6 Pilot - Status of approvals (DEC)
 - b. Status of submittals required by OU2 Consent Order (DEC approvals)
 - Citizen Participation Plan – conditionally approved by DEC on 8/2015
 - ONCT Effectiveness Study – submitted in 5/2015
 - RD/RA Work Plan (including OM&M) – submitted in 5/2015
 - GW Monitoring Plan –submitted in 5/2015 and conditionally approved by DEC in 6/2015
 - c. Navy/NG coordination on Hotspot work (Navy/NG)
 - d. Additional delineation (Navy)
 - e. Evaluation of options for disposition of treated water (NG/Navy)
 - f. Property needs for remedy implementation (open)
5. Additional discussion of potential for use of wells at BWD Plants 4,5,6 as remediation wells should BWD cease using them as public water supply wells (placeholder for future discussion)
6. DEC radium 226 and 228 sampling (DEC)
7. 1,4 dioxane sampling- CSIA (MWD/NG/Navy)
8. Community outreach issues (open)
 - Newsletter/handouts for non-Navy work (NG)
9. Calendar review for dates for next quarterly meeting (target the first half of May)

