



**NWIRP BETHPAGE NEW YORK  
OPERABLE UNIT 2 (OU2) GROUNDWATER  
NAVY ACTIVITY/PROGRESS UPDATE  
ACTIVITY PERIOD: FEBRUARY 2014**

- Continued operation of the New York American Water ( NYAW) Interim GAC system.
- NYAW finalized operation of Pump 4.
- Construction continues on the NYAW final treatment system for the Seamans Neck Road Plant.
- Tetra Tech down loaded the January 2014 water level recordings and submitted them to USGS.
- Continued drilling VPB-146 and began drilling of VBP-148. Plans are to bring on a third Mud Rotary Rig, if available, in the beginning of March, 2014.
- Began rehabilitation of Levittown Water District Outpost wells OW 4-1 and OW 4-2
- Internally, preparing access agreements for outpost monitoring wells related to the Massapequa Water District and the south Farmingdale Water District..
- Continued operation of GM-38 Treatment System.
- Internal review of the GM-38 Capture Zone Analysis and Exit Strategy Report.
- Overall Drilling schedule with updated completion dates will be revised in March, 2014.