

Message

From: Stein, Carol [Stein.Carol@epa.gov]
Sent: 1/20/2015 4:55:53 PM
To: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE [lora.fly@navy.mil]
Subject: Re: Current Drilling Status for Navy VPBs and MWs

Thank you Lora. The map and spread sheet are very helpful.
Regards,
-Carol-

From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE <lora.fly@navy.mil>
Sent: Friday, January 16, 2015 9:39 AM
To: Stein, Carol
Cc: Wilkie, Henry (DEC); Scharf, Steven (DEC)
Subject: RE: Current Drilling Status for Navy VPBs and MWs

Hi Carol,
Attached is a more updated map to replace the map I sent you this morning.
Lora

-----Original Message-----

From: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE
Sent: Friday, January 16, 2015 8:18 AM
To: Stein, Carol
Cc: Wilkie, Henry (DEC); 'Scharf, Steven (DEC)'
Subject: RE: Current Drilling Status for Navy VPBs and MWs

Hi Carol,
Steve asked me to give you an update on the Regional Groundwater Investigation. The BPOW is the designation for all the outpost wells. Currently, Massapequa outpost well BPOW 6-5 is being installed and BPOW 6-6 is scheduled for installation in early February. Based on the current schedule, installation of South Farmingdale outpost well BPOW 7-1 will begin in early March. The last of the VPBs for SFDW are being drilled now and should be completed in in February.
I have attached the drilling schedule which is updated monthly based on changing field conditions. I have also included a map which is currently being updated just as a reference. I will send an updated map to Henry and Steve by the end of the month along with the monthly update.
Let me know if you have any questions
R/
Lora

-----Original Message-----

From: Scharf, Steven (DEC) [mailto:steven.scharf@dec.ny.gov]
Sent: Thursday, January 15, 2015 11:30 AM
To: Fly, Lora B CIV NAVFAC MIDLANT, IPTNE
Cc: Wilkie, Henry (DEC); Stein, Carol
Subject: FW: Current Drilling Status for Navy VPBs and MWs

Lora,

Can you update Carol on the MW/ OPW status?

Thanks,

Steve

Steven M. Scharf, P.E.

Project Engineer

New York State Dept of Environmental Conservation

Division of Environmental Remediation

Remedial Bureau A

625 Broadway 12th Floor
Albany, NY 12233-7015
518-402-9620

From: Stein, Carol [mailto:Stein.Carol@epa.gov]
Sent: Thursday, January 15, 2015 11:00 AM
To: Scharf, Steven (DEC)
Cc: Wilkie, Henry (DEC)
Subject: Re: Current Drilling Status for Navy VPBs and Mws

Thanks Steve. The attachment indicates that for MWD, well BPOW 6-3 and 6-4 were completed in December, BPOW 6-5 would be completed in Jan '15, and BPOW-6-6 would be done in February '15. I assume that these are the actual monitoring wells for MWD, or are they looking for more info as per our discussion?

Thanks.

From: Scharf, Steven (DEC) <steven.scharf@dec.ny.gov>
Sent: Thursday, January 15, 2015 10:17 AM
To: Stein, Carol
Cc: Wilkie, Henry (DEC); Swartwout, John (DEC); Evans, Daniel (DEC)
Subject: Current Drilling Status for Navy VPBs and Mws

Steven M. Scharf, P.E.
Project Engineer
New York State Dept of Environmental Conservation
Division of Environmental Remediation
Remedial Bureau A
625 Broadway 12th Floor
Albany, NY 12233-7015
518-402-9620