

Message

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]
Sent: 7/6/2018 1:42:55 PM
To: 'Katie.Delbecq@tceq.texas.gov' [Katie.Delbecq@tceq.texas.gov]
CC: Steve Wilson [swilsonwse@gmail.com]; Jonathan Carroll [jcarroll@lazarusenergy.com]
Subject: Falcon Refinery - Irrigation Permit
Attachments: Irrigation app ltr 12.20.11.pdf

Katie:

I talked with Steve Wilson with Lazarus and it appears that they are wanting to pursue an irrigation permit for water in Tank 12 similar to the one attached. They have a contractor working on this and I wanted to send you this information to see if this will help once you receive the request from Lazarus.

I would appreciate it if you could provide your complete contact information to everyone. If you have any questions, please let me know.

The remaining activities at the site include the following:

1. Tank 7: Disposal of waste placed in roll-off boxes: **(Scheduled for disposal on 8/7, 8/9, 8/13, 8/15 @ US Ecology in Robstown via thermal desorption)**
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms **(Tricord is working with a third party to get this done)**
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment **(60% complete)**
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials **(No change)**
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. **(No change)**

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.gov