

Message

---

**From:** Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]  
**Sent:** 9/4/2018 8:25:41 PM  
**To:** 'Steve Wilson' [swilsonwse@gmail.com]; Jonathan Carroll [jcarroll@lazarusenergy.com]  
**Subject:** RE: Falcon Refinery

Steve:

Based upon you information below, I hope that you guys disposed of the waste on the dates specified. Please give me a call ASAP.

Thanks  
Gary Moore

**From:** Steve Wilson [mailto:swilsonwse@gmail.com]  
**Sent:** Thursday, July 05, 2018 1:53 PM  
**To:** Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>  
**Subject:** Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes

Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

**Laura Rodriguez**  
Customer Service Specialist II / Scheduling

[laura.rodriguez@usecology.com](mailto:laura.rodriguez@usecology.com)  
p: 361.387.3518, Ext. 2234 | f: 361.387.0794  
3277 CR 69 Robstown, TX 78380

*Emergency Response: (800) 510-8510*

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms (**Tricord is working with a third party to get this done**)
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment (**60% complete**)
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials ( **No change**)
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. ( **No change**)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <[Moore.Gary@epa.gov](mailto:Moore.Gary@epa.gov)> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks

**Gary W. Moore (6SF-ER)**

**Federal On-Scene Coordinator**

**U.S EPA Region 6**

**1445 Ross Ave, Suite 1200**

**Dallas, TX 75202-2733**

**Cell: 214.789.1627**

**moore.gary@epa.gov**