

## Appointment

---

**To:** NERL-IO [NERL-IO@epa.gov]; Behymer, Thomas [Behymer.Thomas@epa.gov]; Blancato, Jerry [Blancato.Jerry@epa.gov]; Bushee, Bill [Bushee.William@epa.gov]; Bushta, Jason [Bushta.Jason@epa.gov]; Devir, Brian [devir.brian@epa.gov]; Heckman, Deborah [Heckman.Deborah@epa.gov]; Jennings, Robert [Jennings.Robert@epa.gov]; McKim, Beverly [Mckim.Beverly@epa.gov]; Pilant, Drew [Pilant.Drew@epa.gov]; Richards, Tim [Richards.Tim@epa.gov]; Richardson, Jon [Richardson.Jon@epa.gov]; Riego, Dustin [Riego.Dustin@epa.gov]; Scheitlin, Tom [Scheitlin.Tom@epa.gov]; Schumacher, Brian [Schumacher.Brian@epa.gov]; Simon, Harvey [Simon.Harvey@epa.gov]; Struble, Edward [Struble.Ed@epa.gov]; Sykes, John [Sykes.John@epa.gov]; Watkins, Tim [Watkins.Tim@epa.gov]; Williams, DavidJ [Williams.DavidJ@epa.gov]; Wyman, Steve [Wyman.Steve@epa.gov]; Gonzalez, Daniel [Gonzalez.Daniel@epa.gov]

**CC:** Updike, David [Updike.David@epa.gov]; Andrews, Robert [Andrews.Robert@epa.gov]

**Subject:** Canceled: EPIC Archive Preservation & Modernization Workgroup

**Start:** 5/3/2018 6:00:00 PM  
**End:** 5/3/2018 7:00:00 PM  
**Show Time As:** Free

**Importance:** High

**Recurrence:** (none)

There is little new information since our call last month. The following provides updates in lieu of a conference call.

- Digitization of the reports is now in production mode. ORD is developing a process to automatically download the files from the contractor's SFTP site and store them on a secure server. We are also having internal discussions on approaches to make the PDF files available to EPA staff via the intranet. More to come.
- It is now apparent that the disagreements between NARA and USGS are not going to be resolved soon enough to enable the film to be shipped directly from Las Vegas to USGS in South Dakota. We remain hopeful that an agreement amenable to EPA, NARA, and USGS will eventually be reached, but the film will need to be temporarily stored at another location for the foreseeable future. A few options for sites that can provide conditioned storage space are being explored with the expectation that the film will remain palletized.
- There has been no progress regarding resolution of the CDs/DVDs.

Ed Struble