

Anaconda Smelter Next steps:

Ex. 7(A)

- ATSDR exposure investigation and community listening sessions. Community blood and urine sampling.
 - ATSDR is conducting listen sessions in Anaconda on May 10.
 - ATSDR will develop plans within 1 to 2 months for conducting an exposure investigation or other health studies
 - The investigation or study to be completed mid-2019.
- School sampling results and possible interior remediation.
 - Initial results from school dust sampling are due week of May7, 2018. Results will be shared with all stakeholders when it is received.
 - Additional dust sampling will be done in June.
 - Atlantic Richfield is sampling exterior soils at the schools this spring.
 - If cleanup is necessary inside or outside, it will be conducted this summer.
- Information repository in county library (Hearst Free Library)
 - EPA will develop a new informational repository this year to be managed by EPA.
- Ongoing community yard sampling and removals.
 - Sampling and yard cleanups are ongoing. There will be approximately 300 yard cleanups this summer with more to follow.