

Montana Superfund Sites Status Summary

July 10, 2017

Site	County	Listing NPL	Deletion	Implementing Party	Status	Funding Needed
ACM Smelter and Refinery	Cascade	Final 2011	Est. 2030	PRP (Atlantic Richfield Co., Burlington Northern Santa Fe Railway Company)	Remedial Investigation and Feasibility Study	\$0 (PRP funded)
Anaconda Aluminum Columbia Falls Reduction Plant	Flathead	Final 2016	Est. 2026	PRP (Columbia Falls Aluminum Company, Glencore, Atlantic Richfield Company)	Remedial Investigation and Feasibility Study	\$0 (PRP funded)
Anaconda Smelter	Deer Lodge	Final 1983	2028	PRP (Atlantic Richfield Company)	Remedial Action	\$0 (PRP funded)
Barker Hughesville Mining District	Cascade/Judith Basin	Final 2001	2033	EPA – partial areas by PRPs (Doe Run Resources, Freeport McMoRan)	Remedial Investigation and Feasibility Study	\$70-\$100 million
Basin Mining Area	Jefferson	Final 1999	2027	EPA – no viable PRPs identified	Remedial Design/Remedial Action (OUs 5&6); Remedial Investigation and Feasibility Study (OU2)	\$17 million for OUs 5 & 6; ~\$70 million OU2 watershed
Burlington Northern Livingston Shop Complex	Park	Proposed 1994	Remove from Proposed NPL 2017	PRP (Burlington Northern Santa Fe Railway Company cleanup under state cleanup program)	Remedial Action	\$0 (PRP funded)
Burlington Northern (Somers Plant)	Flathead	Proposed 1984	Removed from Proposed NPL 1991	PRP (Burlington Northern Santa Fe Railway Company cleanup under federal consent decree)	Remedial Action	\$0 (PRP funded)

Montana Superfund Sites Status Summary

July 10, 2017

Site	County	Listing NPL	Deletion	Implementing Party	Status	Funding Needed
Carpenter Snow Creek Mining District	Cascade	Final 2001	2038	EPA – partial areas by PRPs (Freeport McMoRan)	Remedial Investigation and Feasibility Study (OUs 2 & 3); Remedial Design and Remedial Action (OU1)	\$17 million for OU1 cleanup; \$70-\$100 million for watershed OU2
East Helena	Lewis and Clark	Final 1984	2022	EPA cleanup using ASARCO Bankruptcy Settlement Funds	Remedial Action	\$0 (Special Account funding from 2009 bankruptcy settlement)
Flat Creek IMM	Mineral	Final 2009	Est. 2025	EPA – no viable PRPs	Remedial Investigation and Feasibility Study OU2; and Remedial Action Complete OU1	Unknown funding need at this time since feasibility study has not yet commenced.
Idaho Pole Company	Gallatin	Final 1986	2026	PRP (Idaho Pole Company)	Remedial Action	\$0 (PRP funded)
Libby Asbestos	Lincoln	Final 2002	Est. 2027	PRP (W.R. Grace Company)	Remedial Action for some OUs; Remedial Investigation and Feasibility Study for other OUs	\$0 (PRP funded)
Libby Ground Water Contamination	Lincoln	Final 1983	2030	PRP (International Paper Corporation)	Remedial Action	\$0 (PRP funded)

Montana Superfund Sites Status Summary

July 10, 2017

Site	County	Listing NPL	Deletion	Implementing Party	Status	Funding Needed
Lockwood Solvent	Yellowstone	Final 2000	2027	OU1 EPA - some funding from 2017 Beall Trailers bankruptcy settlement; OU2 PRP (Soco West)	Remedial Design and Remedial Action	OU1 \$1 million OU2 \$0 (PRP funded)
Milltown Reservoir Sediments	Missoula	Final 1983	2033	PRP (Atlantic Richfield Company) State (lead for Clark Fork River OU3 cleanup with settlement funds from Atlantic Richfield)	Remedial Action	\$0 (PRP funded)
Montana Pole and Treating Plant	Silver Bow	Final 1987	2028	State (lead for cleanup with settlement funds from consent decree with Atlantic Richfield Company)	Remedial Action	\$0 (PRP funded)
Mouat Industries	Stillwater	Final 1986	2041	PRP (FMC Corporation)	Post-Removal Site Control	\$10,000/yr. (ground water monitoring)
Silver Bow Creek/Butte Area	Silver Bow/Deer Lodge	Final 1983	2031	PRP (Atlantic Richfield Company, Montana Resources, Inc., Butte-Silver Bow County, Inland Properties, Burlington Northern Santa Fe Railway Company, Rarus, Union Pacific)	Remedial Action	\$0 (PRP funded)
Smurfit-Stone Mill	Missoula	Proposed 2013	Est. 2028	PRP (M2 Green, Inc., West Rock, International Paper Corporation)	Remedial Investigation and Feasibility Study	\$0 (PRP funded)
Upper Tenmile Creek Mining Area	Lewis and Clark	Final 1999	2028	EPA – no viable PRPs	Remedial Design and Remedial Action	\$3 million RD \$3.5 million RA (current project) \$20 million RA (future cleanup)

[PAGE * MERGEFORMAT]

[PAGE * MERGEFORMAT]