

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES	
						1 2	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
P00001		See Block 16C		PR-R6-19-00395			
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
Region 6							
US Environmental Protection Agency							
1445 Ross Avenue							
Suite 1200							
Dallas TX 75202-2733							
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				(x)			
ENVIRONMENTAL RESTORATION, L.L.C.				9A. AMENDMENT OF SOLICITATION NO.			
Attn: EVAN WORTMAN							
1666 FABICK DRIVE				9B. DATED (SEE ITEM 11)			
FENTON MO 63026							
				X			
				10A. MODIFICATION OF CONTRACT/ORDER NO.			
				EP-S4-16-04			
				68HE0618F0315			
				10B. DATED (SEE ITEM 13)			
				09/25/2018			
CODE 008198421		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)				Net Increase:		\$774,000.00	
See Schedule							
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X	D. OTHER (Specify type of modification and authority) EPAAR 1552.216-72, Ordering-By Designated Ordering Officers						
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
DUNS Number: 008198421							
Lowerline Street							
This modification is hereby issued to confirm the verbal activation of the contractor on 5/10/2019 by a Warranted OSC, change the site name, revise the Statement of Work (attached), add TOCORS/OSCs, change the period of performance end date to 10/20/2019, and provide incremental funding in the amount of \$774,000.00. As a result of the additional funding, the task order ceiling changed from \$200,000.00 to \$974,000.00.							
TOCOR: Greg Fife Invoice Approver: Will LaBombard Alt Invoice App: Henry Thompson							
LIST OF CHANGES:							
Reason for Modification: Other Administrative Action							
Continued ...							
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				Latrice Williams			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				 (Signature of Contracting Officer)		ELECTRONIC SIGNATURE	
						06/03/2019	
Previous edition unusable				STANDARD FORM 30 (REV. 11/2016) Prescribed by GSA FAR (48 CFR) 53.243			

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	EP-S4-16-04/68HE0618F0315/P00001	2	2

NAME OF OFFEROR OR CONTRACTOR
ENVIRONMENTAL RESTORATION, L.L.C.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
0002	<p>Period Of Performance End Date changed from 28-MAY-21 to 20-OCT-19</p> <p>Obligated Amount for this Modification: \$774,000.00</p> <p>New Total Obligated Amount for this Award: \$974,000.00</p> <p>Payment:</p> <p>RTP Finance Center US Environmental Protection Agency RTP-Finance Center (AA216-01) 109 TW Alexander Drive www2.epa.gov/financial/contracts Durham NC 27711</p> <p>Period of Performance: 09/25/2018 to 10/20/2019</p> <p>Add \$774,000 and convert ETO 18-0315 to Site Specific for Lowerline Road</p> <p>Accounting Info: 19-T-6A00E-000DC6-2505-A6SKRV00-C001-196ARVC023-00 1 BFY: 19 Fund: T Budget Org: 6A00E Program (PRC): 000DC6 Budget (BOC): 2505 Job #: A6SKRV00 Cost: C001 DCN - Line ID: 196ARVC023-001 Funding Flag: Complete Funded: \$774,000.00 Alternate TOCOR/OSC: Matthew Loesel</p>				774,000.00

STATEMENT OF WORK (SOW)

Contract No: EP-S4-16-04
Task Order No: 68HE0619F0315
DOL Labor: ☒ X_SCA; ☐ DBA; ☐ Both
OT Approved: ☒ X_ yes; ☐ no
Daily Work Order or Daily Work Proposal: ☒ X_ Required; ☐ Not Required (Explain)
Personnel Background Checks for Contractor Employees: ☒ X_ Level 1; ☐ Level 2 (Sensitive Sites)
TO Pricing: ID/IQ fixed T&D ; Fixed Price TO: No; Performance Based TO: No
Health and Safety Plan: Required
Conflict of Interest Certification: Required
Performance and Payment Bond: Not required unless construction costs exceed SAT

Site: Lowerline Street
CERCLIS: LAN000622076
Site id: A6SK Activity Code: RV Operable Unit: 00
Address: 3400 block of Lowerline Street
City: New Orleans
County: Orleans Parish
State: LA
Zip Code: 70125
GPS Coord.: Lat 29.961490° N, Long 90.109990° W

Site Background Information: Lowerline is a street in New Orleans. As a result of a radiation sweep conducted by the Department of Energy, a hotspot was found in the Street. Subsequent investigations and excavations have determined that the material is Radium-226. It was found in a strata of soil and oyster shells beginning approximately 18 inches below surface level and extending to approximately 30 inches below surface level. Two layers of pavement sit above the level of contamination. The contamination was mixed in with the original street surface of oyster shells and the soil below. Records indicate that the paving on top of the oyster shell road was conducted in the 1940s or 50s. The Radium-226 was not in a container or capsule, just mixed in with the shells and soil.

The Street is located in a residential area with supporting businesses. The Street has several vacant lots or deserted residences. Xavier University is two blocks away and many of the students utilize the surrounding street for parking.

The contractor shall:

- Prepare and comply with a Health & Safety Plan. The plan shall be submitted prior to the initiation of the removal work.
- Prepare and comply with a Radiation Safety Plan. The plan shall be submitted prior to the initiation of the removal work.
- Coordinate with City of New Orleans in regard to specifications of excavation and requirements to facilitate repaving. Coordinate the Traffic Control Plan. Current contact at the City is Cheryn Robles, information will be supplied.
- Conduct a utility location survey, such as Louisiana 811, Call Before You Dig.
- Coordinate with EPA and START to identify expected locations of excavations.
- During excavation, remove and segregate clean overburden in order to minimize the amount of material requiring disposal at a radiation disposal facility.
- Arrange for the disposal of the radiation contaminated material, including the profiling, acceptance and disposal.

- Arrange for transportation of the radiation contaminated material.
- Coordinate with the City and Louisiana Department of Environmental Quality, contact will be provided, for potential of staging areas.
- Arrange for the disposition of the clean overburden and any other material generated by the excavation that is not contaminated to the extent requiring radiation disposal.
- Provide security for the jobsite during periods of operation. This includes security during the day when activity is going on.
- Coordinate with EPA and START on the Post-removal scanning to verify cleanup or identify additional areas requiring excavation.
- Coordinate with the City as to the actual restoration of the street. The City has indicated that they will conduct the actual re-pavement.
- Additional work may be required to facilitate residents' entry and egress.