

Message

From: Adams, Adam [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8ED5877842964D6794FAB4410F65DB46-ADAMS, ADAM]
Sent: 5/30/2019 12:38:59 PM
To: Smalley, Bryant [smalley.bryant@epa.gov]
CC: Daniel Tighe [Daniel.Tighe@WestonSolutions.com]
Subject: Fwd: Daily Update 5-30-19
Attachments: Tank Levels and Tank Update 5-30-19.xlsx; ATT00001.htm

FYI

Sent from my iPhone

Begin forwarded message:

From: Brent Weber <bweber@iterm.com>
Date: May 30, 2019 at 7:07:57 AM CDT
To: spill12 <spill12@tceq.texas.gov>, "kelly.cook@tceq.texas.gov" <kelly.cook@tceq.texas.gov>, "Kendra Bernhagen (Kendra.Bernhagen@Tceq.Texas.Gov)" <Kendra.Bernhagen@Tceq.Texas.Gov>, "Adams, Adam (Adams.Adam@epa.gov)" <Adams.Adam@epa.gov>, "moore.gary@epa.gov" <moore.gary@epa.gov>, Mike Gaudet <MGaudet@iterm.com>, David Wascome <Dwascome@iterm.com>, Carl Holley <CHOLLEY@iterm.com>, Karl Kuhn <KKUHN@iterm.com>
Subject: Daily Update 5-30-19

Plan today is to complete 80-13 and prep to begin demo of 80-10 by Friday or Saturday.

Notice will be sent prior to starting deconstruction on 80-10 per the plan.

Brent J. Weber
Intercontinental Terminals Company LLC
Senior Vice President, Sales and Marketing
Office: 281-884-0277
Cell: 225-806-5136
Bweber@iterm.com