

Revised Table 1 of the SOW from the 2008 AOC

Table 1. Summary of Submittals for the Remedial Investigation/Feasibility Study Vasquez Boulevard/Interstate-70 (VB I-70) Superfund Site, Omaha & Grant Smelter Location (OU2)					
TASK	DELIVERABLE	NO. OF COPIES	DUE DATE (calendar days)	EPA REVIEW PERIOD	REVISION (2019)
6.2 & 8.0	Draft Technical Memorandum on Scoping the Revised RI (including revised conceptual site model and risk assessment approach)	Electronic submittal to EPA and CDPHE	90 days after the Final Pollution Report (POLREP) is issued for the VB I-70 OU2 Removal Action	45 days after receipt of draft report	Revision to Table 1 of the Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study (RI/FS) for Omaha & Grant Smelter Location (Operable Unit 2), Vasquez Boulevard/Interstate I-70 Superfund Site, U.S. EPA Region 8 CERCLA Docket No. CERCLA-08-2008- 0011
6.2 & 8.0	Final Technical Memorandum on Scoping the Revised RI (including revised conceptual site model and risk assessment approach)	Electronic submittal to EPA and CDPHE	75 days after receipt of EPA comments on the draft technical memorandum	45 days after receipt of final report	
1.2 & 1.3	Draft RI/FS Work Plan and Site-Specific Plans	Electronic submittal to EPA and CDPHE	90 days after receipt of EPA approval on the final technical memorandum	45 days after receipt of the draft plans	
1.2 & 1.3	Final RI/FS Work Plan and Site-Specific Plans	Electronic submittal to EPA and CDPHE	60 days after receipt of EPA comments on the draft RI/FS Work Plan and Site-Specific Plans	45 days after receipt of the final plans	
3.0 & 8.1	Draft Revised Remedial Investigation (RI) Report	Electronic submittal to EPA and CDPHE	90 days after completion of the field investigation (this assumes a Phase II field investigation is not required)	45 days after receipt of draft report	
8.2	Final Revised RI Report	Electronic submittal to EPA and CDPHE	60 days after receipt of EPA comments on the draft revised RI report	30 days after receipt of the final report	
9.1	Draft Revised Feasibility Study Report	Electronic submittal to EPA and CDPHE	90 days after EPA approval of the revised RI report (this assumes no treatability study or pilot testing is necessary)	45 days after receipt of draft report	
9.2	Final Revised Feasibility Study Report	Electronic submittal to EPA and CDPHE	60 days after receipt of EPA comments on the draft revised FS report	30 days after receipt of the final report	