



January 27, 2017

US Environmental Protection Agency  
Mail Code: 8EPR-SR  
ATTN: Ms. Dania Zinner  
Work Assignment Manager (WAM/COR)  
US EPA Region 8  
1595 Wynkoop Street  
Denver, CO 80202

Subject: Work Assignment No. 123-RICO-089R, Rev 14  
Vasquez Boulevard/Interstate 70 Superfund Site, Remedial Investigation/Feasibility Study  
Work Plan and Cost Estimate, Revision 5  
RAC2 Contract No. EP-W-06-006

Dear Ms. Zinner:

Pacific Western Technologies, Ltd (PWT) is pleased to provide this revised Work Plan and Cost Estimate, Revision 5, for EPA's consideration.

The revised total estimated level-of-effort (LOE) and cost for this work assignment over the period of performance (to January 12, 2018) is 10,609

**Ex. 4 CBI**

The cost information provided herein is business confidential.

If you have any questions regarding this draft work plan and cost estimate, please call me at (303) 274-5400 x19.

Sincerely,

Ram D. Ramaswami, Ph.D., P.E., BCEE  
RAC2 Program Manager  
Pacific Western Technologies, Ltd.

Enclosures

cc: Susan Neiheisel      USEPA Contracting Officer  
Jodi Powell              USEPA Region 8 RAC2 Project Officer  
Steve Singer              PWT Work Assignment Project Manager  
Charles Champion      PWT RAC2 Financial Manager

File