

Message

From: Sierra, Eddie [Sierra.Eddie@epa.gov]
Sent: 6/11/2018 5:14:48 PM
To: Charlie Petersen - 8PCS [charles.petersen@gsa.gov]
CC: Yo, Elizabeth [yo.elizabeth@epa.gov]; Daniels, Raynaldo [Daniels.Raynaldo@epa.gov]
Subject: Reconcile schedules
Attachments: EPA_2nd Phase Schedule_42318.pdf

Hello Charlie. In looking at the emails for the MAP walk through it occurred to me that the official move in and occupancy for phase 2 is approximately July 17, whereas the look ahead schedule has an earlier completion date. Would there be a way to reconcile these two things by this Thursday? Thanks!

Earlier completion date will have an effect on how we take people out of swing space and back into the 5th floor, as well as swinging 6th floor. All these things I need to work through the Union, as well as have meetings with staff to have them prepare for the move.

Eddie A. Sierra
Associate Asst. Reg. Admin.
Office of Technical and Management Services
USEPA Region 8
(303) 312-6404

Questions regarding the Wynkoop reconfiguration?
Please access our web page at:
<http://r8net.epa.gov/wynkoop-reconfiguration>