

## MIT Test Schedule Well # 5

09/09/19	Pre-Flush # 1 and 24 hour wait
09/10/19	Pre-Flush # 2 and 24 hour wait
09/11/19	Bleed back and Equilibrium wait
09/13/19	Establish Interface
09/16/19	Final Test

### MIT Sub-Schedule

09/09/19	Pre-Flush # 1, early morning, aprox. time 1 hour
09/10/19	Pre-Flush # 2, early morning, aprox. time 1 hour Change in pancakes around and hose connections for bleed back, need maintenance to do this.
09/11/19	Bleed back reference well, aprox. time 1 hour Bleed back test well, aprox time 2 hour Take hose connections off, set up pressure meters Do test # 1 aprox. time 2 – 3 hours
09/16/19	Final test, aprox. time 8-9 hours Maintenance to put well back to normal.