

Message

From: Thomas, Mark J. [Thomas.Markj@epa.gov]
Sent: 9/5/2017 11:32:03 PM
To: ASPECT_Harvey [ASPECT_Harvey@epa.gov]
Subject: 5 Sept 2017 -- ASPECT Daily Report -- 1830
Attachments: Harvey_Sept2017_nlink.kml; ASPECT RNA Detailed Status v1.docx; ASPECT RNA Detailed Status v1.pdf; Zone8_Area.kml; Zone9_Area.kml; 20170905 Preliminary Report for ASPECT Hurricane Harvey v1.pdf

ASPECT conducted two flights today consisting of flight 15 and flight 16. Flight 15 was cut short due to weather. Target areas included RNA targets contained in zone 4 and zone 8. All points in zone 4 (Matagorda County and part of Brazoria County) are 100% completed. Zone 8 (Brazoria County) is 10% completed.

The n-link (attached) is operational up through flight 15. Full data set up through flight 14 have been uploaded to the FTP site. High resolution images are still be processed for flight 15 and will be uploaded the morning of 6 September.

Planning for 6 September 2017 will consist of completing zone 8 (Brazoria Co) and start zone 9 (Galveston County) (see attached). Current and proposed flight lines are contained on the n-link.

RNA results are contained in the ASPECT RNA Detailed Status (attached)

Finally, please find the preliminary RNA ASPECT report attached.

Mark Thomas, PhD
ASPECT Program Manager
Field Operations Branch
CBRN Consequence Management Advisory Division
EPA Office of Emergency Management
11201 Renner Blvd
Lenexa, KS 66219

Office: 913-551-5018
Cell: 513-675-4753